

Residential Women's Centre - Wales Project Board


Date: 17th February 2021

Time: 10am – 11.30am

Chair: [REDACTED]

Minutes

Attendees



No	Agenda Item
1.	[REDACTED]. [REDACTED]
2.	[REDACTED]. [REDACTED]
4.	<p>RWC Site Update</p> <p>[REDACTED] gave an overview of the recent updates in relation to the RWC Site location.</p> <p>Shortlisted 5 sites – 2 x Newport, 1 x Bridgend, 1 x Porthcawl and 1 x Merthyr which is currently a primary school site.</p> <p>Minister Lucy Frazer has written to Minister Jane Hutt and other relevant ministers with updates.</p> <p>[REDACTED] has written to Justice in Wales colleagues and letters are ready to go out to LA leads.</p> <p>[REDACTED] – understand relevant MP's and other have been informed which will mean it is effectively in the public domain.</p> <p>[REDACTED] – info is in public domain – people will be going out to sites to complete surveys, and our next steps include local councillors and residents over next couple of weeks. Need to do this prior to change of use planning permissions. Will touch base with [REDACTED] about this outside meeting.</p> <p>[REDACTED] – reminded board of the pre-election period starting end of March and the potential impact in the areas the RWC will potentially be located.</p> <p>[REDACTED] will make sure he adds in info to letters for people to be mindful of pre-election period.</p> <p>[REDACTED] – highlighted the importance of learning lessons from the proposed prison in Baglan Suggestion that we need to link with Welsh Government (WG) comms team.</p>

■ – Reassurance to the board that the comms plan has always included residents and local engagement, timelines are now being refreshed.

ACTION – ■ to formally engage with WG Comms Team – contact is to be provided by ■.

ACTION – ■ to provide info on how best to engage with the Members of Sennedd to ■.

■ - says he is happy to write to the relevant 'MS' in the areas if this help.

■ – due to the need for additional engagement this means that the timelines will be delayed as it will take a number of weeks. Merthyr site – we are holding back on this as it is larger site which needs additional comms strategy prior to change of use application. We are keeping this site as a 'Plan B'.

■ – Asked that we check the precedent on what happened with the Baglan comms and learn from this – agreed by ■.

ACTION – ■ to check how the comms for Baglan was done.

5. ■.

■

■

■

■

■

■

■

■

6.

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

	<p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p>
8.	<p>[REDACTED].</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p>

Action Table

Action No	Date	Action	Action Owner	Completed
1.	17/2/21	Formally engage with WG Comms Team – contact is to be provided by ■.	■.	
2.	17/2/21	Provide information on how best to engage with the Members of Sennedd to ■.	■.	
3.	17/2/21	Check how the comms for Baglan was done as a comparison.	■.	
4.	17/2/21		■.	
5.	17/2/21		■.	
6.	17/2/21		■.	
7.	17/2/21		■.	
8.	17/2/21		■.	

OFFICIAL SENSITIVE