Future Wales: Timeline Stage 3 Stage 5 Stage 6 Stage 7 Stage 9 Stage 10 October 2016 - March February - April July - October 2018 September -August -2018 November 2019 2016 November 2020 Consider responses to Gather evidence. Publish and the issues, options and Consult on draft Assembly develop the vision, consult on the NDF preferred option consideration of objectives and options Statement of draft NDF and consultation and Public prepare a consultation proposed changes Undertake Engagement Participation report Call for Evidence and **Projects February** October 2018 -November 2019 -May - September April – July 2018 **January**

2016

Prepare Statement of Public Participation

2016

Consider responses to the Statement of Public Participation consultation and prepare a consultation report

Publish and consult on issues, options and preferred option, supported by environmental reports and assessments

August 2019

Prepare draft NDF Undertake Engagement

June 2020

Consider responses to draft NDF, prepare a consultation report, and propose changes to draft NDF

2021

Publish **Future Wales**