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Welsh Government Active Travel Fund Grant 
 

 Guidance to Applicants 2022-23 
 

Introduction 
 
1. The purpose of this Guidance is to confirm the priorities that Welsh Government will 

support through the Active Travel Fund grant to local authorities in Wales in 2022-23.  
 
2. It also sets out the process by which local authorities should submit applications in 

line with these priorities, for consideration by the Welsh Government, and how they 
will be assessed.  

 
3. Funding will be made direct to local authorities for delivery of projects in 2022/23. 

Applications can also be made for large, complex projects with complex competing 

demands that can take up to three years to complete, but those must be programmed 
to start construction in 2022/23 and be complete by the end of 2024/25. Estimated 
total scheme costs must be set out in the application with a breakdown of spend in 
each financial year. Schemes taking several years to complete, if successful, will be 
prioritised for funding in subsequent years for the duration of the scheme, subject to 
grant funding being available and satisfactory progress being made.  

 
4. In your applications you must demonstrate that you have followed the Welsh 

Government Transport Appraisal Guidance (WelTAG).  
https://beta.gov.wales/welsh-transport-appraisal-guidance-weltag 

 
Eligibility for Capital Funding 
 
5. The total funding available to deliver Active Travel schemes across Wales for 2022-23 

is expected to be £60m. The majority of this will be available through the Active Travel 
Fund Grant Programme. This will comprise of a proportion available to local 
authorities through the main scheme application process, a proportion to provide local 
authorities with core allocation funding and a proportion to manage the fund and 
support Welsh Government to enhance the implementation of the Active Travel Act. 
The core allocations available to local authorities are as shown in Annex 1. 

 
6. All schemes must comply with the Active Travel (Wales) Act 2013 and its supporting 

Guidance, updated in 2021. Funding for active travel schemes will only be granted 
where scheme design reflects the Active Travel Act Guidance. 

 
7. Schemes that include highway improvement, construction, or traffic management 

must show how they comply in particular with Section 9 of the Act (Provision for 
walkers and cyclists in the exercise of certain functions). This includes giving due 
consideration to the procedures for managing street works, road works and 
associated maintenance activities wherever they may impact on walkers and cyclists, 
as set out in 114/20 Supplementary Guidance for the Safety at Street Works and 
Road Works a Code of Practice 2013 published by the Welsh Government. 

 
8. You will also need to confirm that a scheme is part of an existing or future designated 

active travel route. Identified ATNM reference numbers should be indicated on the 
relevant application forms.  

https://beta.gov.wales/welsh-transport-appraisal-guidance-weltag
https://gov.wales/active-travel-act-guidance-and-forms
https://gov.wales/active-travel-act-guidance-and-forms
https://gov.wales/11420-supplementary-guidance-safety-street-works-and-road-works-code-practice-2013-html
https://gov.wales/11420-supplementary-guidance-safety-street-works-and-road-works-code-practice-2013-html
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9. When designing schemes, local authorities must also consider their responsibilities 

under Section 6 –The Biodiversity and Resilience of Ecosystems Duty under the 
Environment (Wales) Act 2016. The duty requires that public authorities must seek to 
maintain and enhance biodiversity so far as consistent with the proper exercise of 
their functions, and in so doing, promote the resilience of ecosystems. This is, for 
example, highly relevant to the treatment of verges and planting schemes as part of 
transport projects. Guidance on the Duty can be found here:  
Environment (Wales) Act 2016: factsheets | GOV.WALES  

 
10. Local authorities can work together on their applications. The lead local authority must 

be identified for each scheme. Funding would be allocated to the lead local authority. 
 
11. We will fund works and pre-works/scheme development for main capital schemes and 

the cost of scheme monitoring and evaluation, engagement and promotion can be 
included. Local authorities should ensure that adequate consideration is given to each 
of these elements and further information is included later in this guidance note. 

 
12. Funding will be allocated up to the amount awarded for actual eligible expenditure 

incurred on an accepted scheme. Funding will be capped at the level of the award 
and the local authority will be required to carry the risk of any overspend that may 
occur. Where increased costs arise due to exceptional circumstances, outside the 
local authority’s control, Welsh Government may consider making additional funding 
available. 

 
13. Local Authorities will be expected to deliver the schemes accepted in accordance with 

their applications. Reports on progress will be required at intervals throughout the 
2022/23 financial year and end of project information may be requested following 
completion of construction projects to identify the impact of the schemes as well as to 
capture any lessons learned. Further information will be included in the award letter. 

 
14. Welsh Government officials, Transport for Wales officers or their representatives may 

request meetings or site visits to discuss scheme progress as considered appropriate. 
Failure to demonstrate appropriate progress with delivery may result in funding offers 
being withdrawn and funding claimed up to that point being recovered from a local 
authority.  

 
15. Where multiple applications are submitted, all schemes or packages of schemes 

should be ranked in number order of priority. 
 

16. Where multi-year schemes were given approval in 2020-21 or 2021-22, an application 
will be required to update the information provided previously. This should highlight 
changes to scheme design, timeframes and the amount of grant required. Should the 
application vary considerably from that previously submitted, this will be appraised as 
if it was a new scheme and will not automatically attract funding. 

 
Main Schemes 
 

17. Local authorities are invited to apply for up to four main schemes, or packages of 
schemes, for routes within or linked to designated localities. These applications 
should be submitted using the main scheme application form. These should be bids 
for construction works taking schemes (usually in Category 2, 3 or 4 as shown below) 

https://gov.wales/environment-wales-act-2016-factsheets
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from project Stage E to completion of Stage F. As such, all major delivery risks (e.g. 
land ownership, legal orders) should have been resolved prior to submission of the 
funding application. Main scheme application should not therefore include bids for 
scheme development proposals which should be funded from within your core 
allocation with bids for such activities being submitted via the core application forms. 
 

18. Local authorities are also able to submit a maximum of one bid, included within their 
up to four main schemes, that supports the rural offer. These bids should seek to 
deliver improvements to routes outside designated localities that support the Wales 
Transport Strategy priority of working towards ‘Safe Cycling from Village to Town’, 
connecting market towns and other significant local centres to surrounding villages 
and outlying developments through safe active travel access. 
 

19. Only schemes that have been identified on the relevant Integrated Network Map, as 
approved by Welsh Ministers, or Active Travel Network Map, as submitted to Welsh 
Ministers, will be considered eligible for funding. 

 
20. It should however be noted, that being an approved route on the Active Travel 

Network Map (formerly Integrated Network Map) is not a guarantee that the scheme 
will be funded for delivery and it must be demonstrated that a strong case for change, 
particularly in relation to meeting the grant objectives, still exists at the time of 
application. 
 

Project Scale and Scheme Categories 
 

21. Welsh Government will continue to support a range of schemes that vary in size, 
scale and scope and local authorities are encouraged to develop schemes that are 
ambitious yet deliverable when seeking to meet the identified design principles.  
 

22. To assist in determining the level of support, oversight and risk management required 
for a project, or package of projects, local authorities should identify a scheme 
category for each project based on the table below: 
 

Category Description 
Indicative 

threshold 

WelTAG Risk 

Category 

1 Projects are likely to be smaller in scale, low risk, with less 

technical complexity, and require less support.  Principle focus 

will be minor works schemes including area-wide initiatives 

such as enhanced signing, barrier replacement/removal, 

upgrade of crossing points and work to create filtered 

permeability. 

<£200K Low 

2 Small to medium scale proposals that can be delivered within a 

single financial year with little difficulty. Likelihood of 

significant outputs in terms of usage or local impact. 

£200-£500K Low/Medium 

3 Medium size schemes. Largest that can be completed in year 

but could be split over two years. 

£500K - £1.5m Medium/High 

4 Multi-year. Large, complex projects with complex competing 

demands, requiring greater levels of support to deliver the 

project. 

£1.5m+ High 
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Stage Gate System 
 

23. To ensure that schemes are being developed in line with the WelTAG process, a 
stage gate system has been introduced for the Active Travel Fund programme. An 
explanation of how the stage gates align to WelTAG and what is required for each 
stage to enable schemes to progress through the stage gates has been set out in 
Annex 4. Local authorities are required to indicate on their application for main 
schemes (in Section 8 Deliverability – Management Case) when they anticipate 
progressing through the various stage gates in their delivery programme. 
 

24. Local authorities will be required to provide evidence to demonstrate satisfactory 
progression through stage gates as part of their quarterly claims and reporting 
process, or at the request of Transport for Wales officials or their representatives. 
This evidence will be reviewed to ensure that local authorities are taking sufficient 
account of the WelTAG process and the Active Travel Act Guidance during the 
development of their schemes. This review will form part of the assessment of local 
authority grant claims  

 
25. Particular attention should be given to ensuring adequate account is taken of the 

need to plan and undertake monitoring and engagement activities. Local authorities 
will need to agree scheme designs for their proposals with TfW or its representatives 
prior to undertaking any activities relating to construction. Early engagement with TfW 
is encouraged to minimise delays to project delivery.  

 
Scheme Packages 

 
26. Applications can be made for single projects or for a package of related projects with 

a common case for change, as set out below. Applications for a package of projects 
should contain schemes being brought forward for construction and include a costed 
list of the associated projects in priority order. Scheme package applications should 
therefore not include scheme development proposals as these should be funded from 
within your core allocation, with bids for such activities being submitted via the core 
application forms. 
 

27. The Welsh Government wants local authorities to take a holistic, place-based 
approach to the development of package schemes rather than, for example, simply 
combining a number of standalone schemes in each of their designated settlements 
or a number of individual locations. Welsh Government will review whether this 
approach has been successfully implemented when considering whether to continue 
with package applications in future years. 

 
28. Main scheme packages could include schemes which share a common origin point or 

destination, for example a number of routes that connect to a single education facility, 
town centre or transport interchange. They could also include more complex area-
wide interventions that are likely to require a greater emphasis on stakeholder 
engagement and involvement, such as the introduction of filtered permeability or 
area-wide traffic calming to reduce traffic speeds. This starts to address the need to 
enable whole end-to-end journeys, increases the visibility and reach of schemes and 
also enables deeper consultation and engagement in that locality than is otherwise 
achievable.  
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29. Depending on local prioritisation and application success, some designated localities 
may not see large scale new investment in the short term. However, the core 
allocation, which enables local authorities to make small scale continuous 
improvements as well as undertake pre-work for main schemes, is available to tackle 
issues in those areas in the interim.  

 
30. Minor works packages could include proposals that are of a similar nature but which 

tackle network gaps and deficiencies across a settlement or local authority area, such 
as signage enhancements, barrier removal or replacement and the implementation of 
related facilities, such as cycle parking. Such smaller packages of schemes are well 
understood by local authorities and can be classified as Category 1 proposals and 
delivered through the Core Allocation funding. 
 
Strategic Case - Fit with Grant Objectives 
 

31. Your applications must demonstrate how your proposals will contribute to meeting the 
Active Travel Fund grant objectives as set out below: 

 

Grant name Grant objectives 

Active Travel 
Fund 

 Encourage modal shift from car to active travel in isolation 
or in combination with public transport  

 Improve active travel access to employment, education, 
key services and other key traffic generating destinations  

 Increase levels of active travel 

 Connect communities 
 

 
32. Where active travel schemes support integration with other sustainable transport 

modes then they may be deemed suitable for identification as part of wider Metro 
programmes. 
 
Transport Case - Impact Assessments 

 
33. The Well-being of Future Generations (Wales) Act 2015 requires public bodies to 

think more about the long-term, to work better with people, communities and each 
other, look to prevent problems and take a more joined-up approach. 
 

34. The 2015 Act, places a duty on public bodies to seek to achieve the well-being goals 
and objectives in everything they do.  
 

35. Llwybr Newydd – A New Wales Transport Strategy (WTS) is our strategy for the 
future of transport in Wales. It sets out our ambitions for the next 20 years and our 
priorities for the next 5 years. This forms the basis of the grant objectives.  
 
https://gov.wales/sites/default/files/consultations/2020-11/consultation-document-
llwybr-newydd.pdf 
 

36. In your application you must demonstrate how your proposal maximises your 
contribution to the WTS ambitions and your local well-being objectives that are 

https://gov.wales/sites/default/files/consultations/2020-11/consultation-document-llwybr-newydd.pdf
https://gov.wales/sites/default/files/consultations/2020-11/consultation-document-llwybr-newydd.pdf
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aligned to the well-being goals. The Impact Assessment section of the 
application form provides a specific opportunity for this. 

 
https://gov.wales/sites/default/files/publications/2019-08/well-being-of-future-
generations-wales-act-2015-the-essentials.pdf 

 
Infrastructure Quality 
 

37. To assist local authorities to develop schemes that are ambitious and ensure all 
projects receiving funding make the largest possible impact, the Active Travel Act 
Guidance has identified the following principles for user needs: 

 Develop ideas collaboratively and in partnership with communities 

 Facilitate independent walking, cycling and wheeling for everyone, 
accommodating the needs of an unaccompanied child of secondary school age, 
someone pushing a double-buggy, an adapted cycle, or a less-experienced cyclist  

 Design places that provide enjoyment, comfort and protection  

 Ensure access for all and equality of opportunity in public space 

 Ensure all proposals are developed in a way that is context-specific and evidence-
led 

 Schemes should separate people walking, cycling and wheeling from motor 
vehicles or prioritise active travel using the following hierarchy: 

- Separation of pedestrians from cyclists and motor traffic through provision of 
segregated off-carriageway infrastructure; if necessary through reallocation of 
road space 

- Separation of pedestrians and cyclists from motor traffic through the provision 
of shared-use off-carriageway infrastructure; 

- Improve on-road conditions to encourage an increase in cycle use within 
existing highway, for example by reducing traffic volumes and speeds. 

 
38. All schemes will be assessed against how well they achieve the above design 

principles with a particular emphasis on how well the schemes meet or exceed the 
minimum quality infrastructure standards, as determined by the audit tools within the 
Active Travel Act Guidance: Active Travel guidance | GOV.WALES. 
 

Monitoring and Evaluation 
 
39. All schemes must capture baseline information prior to completion and be monitored 

and evaluated for a period of three years post-completion. The level of monitoring and 
evaluation should be proportionate to the scale of the project, however there is an 
expectation that this should include both quantitative and qualitative data collection, 
including the use of automatic counters or a suitable equivalent. 

 
40. Local authorities are able to include the costs of monitoring for up to three years post-

completion within their funding applications but these must be clearly identified. 
 
41. Further guidance on the approach that local authorities are expected to take in 

respect of monitoring and evaluation, including a template for the development of a 
Monitoring and Evaluation Plan, is included in Annex 5 of this guidance.  

https://gov.wales/sites/default/files/publications/2019-08/well-being-of-future-generations-wales-act-2015-the-essentials.pdf
https://gov.wales/sites/default/files/publications/2019-08/well-being-of-future-generations-wales-act-2015-the-essentials.pdf
https://gov.wales/active-travel-guidance
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Consultation and Engagement 
 
42. Local authorities will be expected to involve relevant stakeholders in the development 

of their projects, including engaging with residents and communities affected by the 
scheme. The more opportunity people have to influence and shape walking and 
cycling schemes for their local area, the more likely they will be to use them.  

 
43. For schemes that are in the early stages of development or where no engagement 

has currently been planned, a template stakeholder engagement plan is included at 
Annex 6 to assist local authorities. 

 
44. Local authorities should keep a record of the engagement or consultation undertaken, 

including a summary of the process followed, the feedback obtained and how this has 
influenced the development or design of the scheme. This information should form the 
basis of the evidence to satisfy the collaboration and involvement requirements of the 
5 Ways of Working in the Well-being of Future Generations (Wales) Act 2015. 

 
Promotion 
 
45. Promotion is an integral part of scheme development and delivery and should be 

incorporated within project plans as the impact of the schemes can be significantly 
boosted.  
 

46. Applications may include costs associated with the promotion of schemes for up to 
three years after scheme completion. These must be clearly identified and can 
include promotional initiatives such as the development and production of promotional 
materials (e.g. maps of local active travel networks of which the scheme will form a 
part), enhanced signage to raise awareness of the scheme, and the planning and co-
ordination of events (e.g. a launch event to celebrate completion of the scheme). 
 

47. Any promotional material associated with schemes funded, whether partially or in full, 
through the Active Travel Fund should recognise the contribution of Welsh 
Government and Transport for Wales to the delivery of that scheme. All material 
should be published in line with the Welsh Language Standards. 

 
Deliverability – Management Case 
 
48. Completion of an EqIA for new policies, procedures and activities is a legal duty 

placed on all local authorities in Wales through the Welsh Public Sector Equality 
Duties 2011. As a result, all projects should be subject to an Equality Impact 
Assessment in line with the approach adopted by your authority and any predicted 
negative equalities impacts should be mitigated. 

 
Financial Expenditure Profile 
 
49. Local authorities are required to submit a baseline expenditure profile as part of their 

application and will be responsible for ensuring that scheme expenditure remains on 
schedule. Any change to the expenditure profile should be reported at the earliest 
opportunity. 
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50. Schemes that include match funding will attract additional scores in the appraisal 
process, with schemes that demonstrate greater levels of match funding scoring 
higher. 

 
51. Applications must clearly identify the levels and sources of contributions available via 

match funding and confirm this will be in place to ensure the completion of the works 
within the proposed project timescales. Match funding may be from internal or 
external sources and may include professional fees associated with the delivery of the 
schemes, as well as funding from other sources such as capital funding provided 
directly by the local authority or secured via the planning process. 

 
Active Travel Fund - Core Allocation 
 
52. All local authorities will be allocated a share of the Active Travel Fund, as shown on 

Annex 1. The pro-rata allocation is based on a formula which relates to population 
size (50%) and the area covered by designated settlements (50%), with a minimum 
allocation for each local authority of £500,000. 
 

53. This funding is available for the following purposes: 
 

 Scheme development/Pre-work (design, land negotiation and purchase, 
consultation & engagement, baseline monitoring, etc) for schemes identified on 
approved Integrated Network Maps or submitted ATNMs that have the highest 
active travel potential, usually those within designated localities; 

 Core activities to demonstrate continuous improvement, including minor works on 
existing / proposed routes, to bring routes up to design standards and monitoring 
and evaluation of existing schemes. Baseline monitoring of future projects should 
be included as part of scheme development/pre-works. Promotional activities that 
encourage use of the improved networks. 

 
54. As part of the enhanced role in administering the Active Travel Fund programme on 

behalf of Welsh Government, Transport for Wales is able to offer support and advice 
to aid and inform the development of schemes and the completion of applications by 
local authorities. Please contact activetravel@tfw.wales. 

 
Scheme Development 
 

55. Local authorities can submit applications for scheme development and pre-works to 
advance main schemes ahead of future bids for construction. In keeping with the 
approach to main scheme applications, scheme development proposals should focus 
primarily on routes that have the highest active travel potential, usually those within 
designated localities. 
 

56. Local authorities are therefore strongly encouraged to bring forward proposals for 
scheme development or pre-works funding that closely align with the grant objectives, 
and in particular should focus on schemes likely to encourage modal shift. The 
provision of any evidence available to demonstrate how the schemes have been 
prioritised for submission will assist in understanding the rationale for the proposals. 
 

57. Following feedback on the process introduced last year, local authorities are only 
required to submit bids for scheme development proposals on the updated core 
allocation application form. To accurately capture the stage of development of a 

mailto:activetravel@tfw.wales
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scheme at the time of submission, local authorities are required to complete the stage 
gate checklist as part of the application. 
 

58. Where local authorities have been granted an extension to the submission deadline 
for their ATNMs they will be eligible to submit scheme development applications for 
schemes that will be included on their future ATNM. However, failure to submit the 
ATNM by the revised deadline may result in the funding offer being withdrawn. 
 

59. Even in the early stages of development the Case for Change should be well 
understood and you should be able to identify a clear scheme objective to guide 
future development of the proposals through the WelTAG process. 

 
60. For development proposals, it should be noted that being a route on the Active Travel 

Network Map (formerly Integrated Network Map) is not a guarantee that the scheme 
will be funded for delivery in future and it must be demonstrated that a strong case for 
change, particularly in relation to encouraging modal shift, still exists at the time of 
application. 

 
Core Activities 

 
61. Due to their relative simplicity, core allocation projects, including minor works 

schemes or packages of minor works schemes, will require submission of less 
information via the core allocation application form. These will generally be Category 
1, or in appropriate circumstances Category 2, schemes. These core allocation 
submissions are in addition to your up to four main schemes. 
 

62.  Core activities can be packaged together where it is logical to do so. Circumstances 
where this may be appropriate include where an application is being made for a single 
activity (e.g. cycle parking) across a local authority area, or where an application is 
being made for a combination of several types of activity within a defined and specific 
geographical area (e.g. barrier removal, lighting, junction improvements and cycle 
parking within a single designated locality). 
 

63. Minor works improvements can include a broad range of measures, such as: 
 
- Upgrading of routes, including: 

a. Dropped kerbs and tactile paving 

b. Widening and surface enhancements 

c. Junction improvements. 

d. Installation of lighting 

e. New or upgraded crossings 

f. Installation of build-outs 

g. Modal filters/filtered permeability 

h. Signage improvements 

- Barrier & clutter removal. 

- Cycle parking (particularly secure parking for accessible and cargo-bikes). 

- Seating. 
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- Installation of cycle counters/monitoring equipment. 

- Cycle repair and e-bikes charging stations. 

- Cycle hire proposals. 

- School street measures 

- Enrichment of active travel schemes through the implementation of artwork and 
space for play 

- Biodiversity enhancements on existing or new routes. 

- Appropriate improvements identified during ATNM engagement, such as via 
CommonPlace or similar. 

- Further ATNM development (including additional work to support ongoing ATNM 
development such as auditing, prioritisation or publication) 

- Promotion:  

a. This can include the costs associated with promotional activities such as the 
development and production of promotional materials (e.g. maps of local 
active travel networks of which the scheme will form a part), enhanced 
signage to raise awareness of the scheme, and the planning and co-ordination 
of events (e.g. a launch event to celebrate and announce completion of the 
scheme).  

b. Any promotional material associated with schemes funded, whether partially or 
in full, through the Active Travel Fund should recognise the contribution of 
Welsh Government and Transport for Wales to the delivery of that scheme. All 
material should be published in line with the Welsh Language Standards. 

- Other (provide details of the proposed activity which should align to the grant 
programme objectives) 
 

64. You may be able to adjust cost estimates for elements within the overall core 
allocation envelope in-year, subject to approval. You may also be able to remove or 
add core allocation schemes in year, subject to approval. 
 

Grant terms and conditions 
 

65. Other than in exceptional circumstances by prior agreement, schemes submitted for 
works funding in 2022/23 should demonstrate that all land issues have been, or will 
be, resolved and orders or required permissions are in place to allow works to 
progress.  

 
66. Whilst Welsh Government is prepared to fund the cost of land purchase, funding will 

not be provided in respect of compensation claims arising from the land purchase or 
from the project itself.  
 

67. The provision of capital support to schemes is conditional upon local authorities’ 
commitment to meet future revenue and maintenance costs. 
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Application Process 
 

68. Local authorities will be expected to submit their applications via the Transport for 
Wales online portal, which can be accessed via the link below: 

 
https://trcsrg.powerappsportals.com/SignIn  
 

69. Further guidance and training on how to use the portal is available to local authority 
officers, for further information and assistance please contact TfW via email at: 
grants@tfw.wales 
 

70. Local authorities will be responsible for ensuring that delivery remains on schedule 
and reporting any change to the works programme and/or spend profile.   

 
71. Applications, including schemes seeking core allocation funding, must include a 

plan showing the scheme in as much detail as possible at application stage and 
a map showing how the scheme fits within the wider active travel network to 
provide context. A grid reference to identify the location of the scheme must also be 
included on the application form. 

 
72. For all main scheme and scheme development applications, and for relevant core 

funding applications (e.g. where proposals will enhance or upgrade an existing route), 
local authorities should provide evidence to support their existing and future route 
audit scores in the form of completed assessments using the walking and cycling 
audit tools contained in the Active Travel Act Guidance. If no evidence is provided, 
this element of the scoring criteria will only be assessed as meeting the minimum 
audit requirements (70%-79%). 

 
73. Supporting documentation will be considered as follows: 

 Maps and plans in respect of all applications (these maps and plans must clearly 
show the proposed measures). A good practice example is included at Annex 8. 

 Design drawings (preferably detailed design) including general arrangement 
drawings for all construction schemes, and for scheme development and core 
applications where relevant and available. 

 Evidence in support of stage gate progress for main schemes and scheme 
development proposals.  

 Other supporting information, which you feel is essential to the bid, must be kept 
to a minimum and be anonymised, where applicable. 

 
74. The application requirements vary depending on whether a local authority is making 

applications for funding relating to main schemes, scheme development proposals or 
other core allocation activities. These requirements are explained further in the 
following sections and summarised in Annex 7. 

 
 
Appraisal Process 
 
75. Applications will be considered by a panel of Welsh Government Transport officials, 

Transport for Wales officers and relevant representatives as appropriate. 
 

76. Final decisions on funding will be made by the Deputy Minister and the Minister for 
Climate Change. 

https://trcsrg.powerappsportals.com/SignIn
mailto:grants@tfw.wales
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77. The assessment criteria for the grants are included in Annex 2 (Main Scheme 

applications) and Annex 3 (Core Allocation applications) below.  
 

78. A weighting will be applied to the assessment criteria for main schemes as set out in 
the table below, which will be multiplied by the assessment values and added 
together to provide a final score for each scheme submitted through the competitive 
bidding process. 

 
Main Scheme Assessment Criteria 
Category 

Initial Score 
(max.) 

Weighting Weighted 
Score (max.) 

Strategic Case - Case for Change 5 5 25 

Strategic Case – Fit with Grant Objectives 5 5 25 

Transport Case – Impact Assessment 5 5 25 

Infrastructure Quality 10 5 50 

Monitoring and Evaluation 5 3 15 

Community and Engagement 5 3 15 

Deliverability 5 5 25 

Match-funding 5 1 5 

Total Weighted Score (max.) 190 

 
Deadline for submissions 
The deadline for submissions is 23:59 on 31st January 2022. 
 
No additional or revised information will be accepted after the above date, unless 
requested by Transport for Wales.  
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ANNEX 1 – 22/23 LOCAL AUTHORITY CORE ALLOCATIONS  
 
 

Local Authority Core Allocation Amount 

Blaenau Gwent  £        500,000  

Bridgend  £        707,000  

Caerphilly  £        834,000  

Cardiff  £     1,481,000  

Carmarthenshire  £        732,000  

Ceredigion  £        500,000  

Conwy  £        582,000  

Denbighshire  £        500,000  

Flintshire  £        712,000  

Gwynedd  £        500,000  

Isle of Anglesey  £        500,000  

Merthyr Tydfil  £        500,000  

Monmouthshire  £        500,000  

Neath Port Talbot  £        716,000  

Newport  £        740,000  

Pembrokeshire  £        500,000  

Powys  £        500,000  

Rhondda Cynon Taf  £     1,050,000  

Swansea  £     1,110,000  

The Vale of Glamorgan  £        645,000  

Torfaen  £        542,000  

Wrexham  £        649,000  

    

Wales  £         15,000,000  
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ANNEX 2 – MAIN SCHEME ASSESSMENT CRITERIA 
 

 

Strategic Case - Case for Change Scoring 

Scheme has a clearly defined SMART objective(s)  
Project outcomes make a positive contribution to achieving the aims of other programmes/strategies 
e.g. green infrastructure, decarbonisation, air quality, play sufficiency 

 

The project is able to provide strong evidence of development in partnership with other 
agencies/programmes e.g. Local Health Board, large employer or education facility 

 

The project links to supporting measures including non-infrastructure e.g. training/behaviour change  
Clear evidence has been provided regarding how the scheme was appraised against other options  

Total (out of 5)  
Strategic Case – Fit with Grant Objectives 
The project will improve active travel access to public transport interchanges to encourage modal 
shift for longer distance car journeys 

 

The project connects local employment, education, key services and other major trip generators and 
attractors with potential for modal shift 

 

Project provides clear evidence in support of potential to increase levels of active travel  
The project seeks to reduce severance within and between communities by overcoming existing 
physical or social barriers that stop people walking, cycling, or wheeling 

 

The project provides good evidence in support of all of the grant objectives  

Total (out of 5)  

Transport Case – Impact Assessment 
Project provides clear links to support relevant local well-being objectives   
Does the scheme improve access for communities ranked in the bottom 15% of the WIMD in overall 
terms or access to services, or with an identified social need? 

 

Does the scheme seek to protect or enhance ecology, biodiversity and green infrastructure?  
The project provides clear evidence of seeking to minimise its own negative impacts  
Will the scheme promote or provide a positive cultural impact (including Welsh and other languages, 
artwork, cultural diversity e.g. BAME communities)?  

 

Total (out of 5)  
Infrastructure Quality (scores for the audit criteria elements are cumulative) 
Proposal is part of a key strategic route that narrowly fails to meet the minimum audit requirements 
and cannot be improved (60%-69%) 

 

Proposed route audit score meets minimum WG Design Guidance audit requirements (70%-79%)  
Proposed route audit score meets desirable WG Design Guidance audit requirements (80%-89%)  
Proposed route audit score far exceeds WG Design Guidance audit requirements (90%+)  
Scheme designs (outline or design) submitted as part of application  
Proposed scheme includes separation of pedestrians, cyclists and motor vehicles  
Is the proposed scheme direct and continuous, including provision of crossings on desire lines?  
Proposed scheme complies with Active Travel Act Guidance recommendations on width/gradient 
throughout 

 

Proposed scheme prioritises active travel and minimises delay (e.g. at junctions, crossings or barriers)  
Proposed scheme enables use by all users promoting access and inclusion  

Total (out of 10)  
Monitoring and Evaluation 
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A monitoring and evaluation plan has been prepared  
Monitoring and evaluation plan is aligned to scheme/ATF objectives  
Baseline monitoring has been undertaken  
Monitoring plan includes both qualitative and quantitative data collection  
Monitoring and evaluation plan includes assessment of wider scheme impacts and benefits  

Total (out of 5)  

Community and Engagement 
A stakeholder plan has been prepared  
Scheme specific stakeholder engagement has taken place  
Evidence of engagement with groups with protected characteristics/children and young people  
Proposal links to behaviour change activities  
Promotional activities are included as part of the project  

Total (out of 5)  

Deliverability 
Programme realistic and in line within expenditure profile  
An EQIA has been completed for the scheme  
Project specific risks (including permissions) and mitigation measures have been identified  
All major project risks (e.g. land ownership, consents and permissions) have been mitigated   
Tender documents have been prepared and the procurement process is ready to begin or has been 
completed 

 

Total (out of 5)  

Match-funding (scores for this section are cumulative) 
1% - 10% match-funding available  
11% - 20% match-funding available  
21% - 30% match-funding available  
31% - 40% match-funding available  
More than 40% match-funding available  

Total (out of 5)  
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ANNEX 3 – CORE ALLOCATION ASSESSMENT CRITERIA 
 
Core allocation proposals should align to the criteria set out below and should 
meet at least three of the four criteria. Where core allocation proposals are not 
related to one of the activities on the pre-defined list they should be aligned to the 
overall grant objectives.  
 
All core allocation proposals should be realistic and deliverable within a single 
financial year. 
 

Core Allocation Criteria Tick all that apply 

Does the scheme relate to one of the pre-defined core 
activities or in keeping with the grant objectives? 

 

Is the scheme identified on, or directly linked to, proposals 
on the Council’s ATNM or within a designated locality? 

 

Is the cost of the proposal appropriate to its scale and 
within the indicative threshold identified for category 1 
(<£200k) or category 2 (£200k - £500k) schemes?  

 

Is the scheme realistic and deliverable?  

Does your scheme relate to one of the following pre-
defined activities: 

 

Dropped kerbs and tactile paving  

Widening and surface enhancements  

Junction improvements.  

Installation of lighting  

New or upgraded crossings  

Installation of build-outs  

Modal filters/filtered permeability  

Signage improvements  

Barrier & clutter removal.  

Cycle parking (particularly secure parking for accessible 
and cargo-bikes). 

 

Seating.  

Installation of cycle counters/monitoring equipment.  

Cycle repair and e-bikes charging stations.  

Cycle hire proposals.  

School street measures  

Enrichment of active travel schemes through the 
implementation of artwork and space for play 

 

Biodiversity enhancements on existing or new routes.  

Appropriate improvements identified during ATNM 
engagement such as via CommonPlace or similar. 

 

Further ATNM development (including additional work to 
support ongoing ATNM development such as auditing, 
prioritisation or publication) 

 

Promotion  

Other  
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ANNEX 4 – PROJECT STAGES  
 

WelTAG Stage 
Stage 1 - Strategic 

Outline Case 
Stage 2 - Outline Business 

Case 
Stage 3 - Full Business Case 

Stage 4 - 
Implementation 

Stage 5 - Post 
Implementation 

 

Stage A  
 

Strategic definition, 
project scope and 

outcomes 

Stage B  
 

Options development and 
Selection 

Stage C  
 

Preliminary design 
of single option 

 

Stage D 
 

Statutory 
process 

 

Stage E 
 

Detailed design of 
single option 

 

Stage F 
 

Construction and 
handover 

 

Stage G 
 

Closeout 
 

Stage Aim 

Strategic vision - define 
overall vision and strategic 

aims. Understand the 
issues, develop scope of 
the project and identify 

intended outcomes. 

Assess short-list of options 
(including assessment of each 

option to select preferred 
option to meet identified 

outcomes).  
 

Risks and key evidence 
gathered inform selection of 

preferred option. 

Preliminary design of 
single option 

prepared.  
 

To include public 
engagement. 

This is a parallel 
process and 
should be 

undertaken 
alongside the 

development of 
previous stages of 

the scheme. 

Detailed design and 
appraisal work used 

to refine the design of 
the preferred option 

identify final price 
and set of 

deliverables. 
 

Decision to proceed 
or not based on 

updated business 
case. 

Construction is 
complete and end 

of works can be 
finalised. 

Project in use and 
to be maintained. 

Basic 
Requirements 

Case for change 
 

Shortlist of schemes 
identified that meet scheme 
objectives and will deliver 

intended outcomes 
 

Options appraisals to 
identify short-list of projects 

 
Key risks identified 

 
High-level cost estimates 

 
Stakeholder engagement 

plan 
 

Monitoring and evaluation 
plan 

 
Draft procurement strategy 

Assessment of shortlisted 
options against scheme 

objectives 
 

Preferred option meets 
minimum audit tool 

requirements 
 

Evidence of public 
engagement in line with 

engagement plan to refine 
scope 

 
EQIA completed 

 
Updated procurement strategy 

 
High-level risk register 

 
Permissions/consent 

requirements identified 
 

Additional surveys identified 

Preferred option 
concept design meets 

minimum quality 
criteria 

 
Public engagement to 

confirm concept 
design (including input 

from 
groups/representative

s with protected 
characteristics); 

 
Stage 2 RSA 
undertaken 

 
Updated monitoring 
and evaluation plan 

 
Updated business 
case (costs etc.) 

 
Updated risk register 

Confirmation of 
necessary 

permissions being 
secured 

Detailed designs meet 
agreed quality criteria 

 
Tender documents 
inc. BoQ prepared 

 
Procurement strategy 

confirmed 
 

Updated risk register 
 

Updated business 
case acceptable & 
funding available 

 
Monitoring and 
evaluation plan 

updated. 

Ongoing dialogue 
and progress reports 
provided to capture 
any variance from 
intended outputs. 

Outturn business 
case 

 
Evidence of project 

outputs 
 

Did project meet 
expected 

outcomes/outputs: 
Y/N 

 
Lessons learned 

report 
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ANNEX 5 – MONITORING AND EVALUATION PLAN 
 
Monitoring and evaluation of active travel routes and schemes is essential to help understand their impact and provide an evidence base 
for future investment. A monitoring and evaluation plan should be developed for all new active travel routes and schemes. For full 
guidance, including details of the recommended minimum levels of monitoring and evaluation for project development, please refer to 
Chapter 16 of the Active Travel Act Guidance.  
 
The template below provides an example guide and should be adapted to individual scheme aims. 

 

What does the project aim to 
deliver? 

What is the change you expect to see? 
How do you plane to measure this 
change? 

Objective Input Output Outcome Impact 

 
 
Indicator Method 

 
 
Frequency 

Enhanced 
accessibility  

Infrastructure 
improvements, 
barrier removal 

Number of 
dropped kerbs 
delivered, 
barriers removed 

Improved 
accessibility for 
users on network 

Improved access 
for users 

Number of 
accessibility 
upgrades delivered  

Construction log, 
EQIA 

Captured 
continuously, 
reported quarterly  

    

Increased access 
for all users, 
particularly 
disabled users  

Positive feedback 
from disabled 
users about 
changes  

User survey, 
perception survey 
or community 
survey  

E.g. Captured 
before and after 

     

 

 

 

 
 

https://gov.wales/active-travel-guidance
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ANNEX 6 – STAKEHOLDER ENGAGEMENT PLAN  
 

Stakeholder Engagement Plan Evidence of engagement 

Stakeholder 
Key Interest & 

Issues 
Method of 
Engagement 

Engagement 
Frequency 

Planned Date 
of Event 

Event Held 
(Y/N) 

Impact of 
Engagement 

e.g. Local Councillor Impact on local 
residents 

Email, telephone, 
briefings 

Updates at key 
milestones 
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ANNEX 7 – APPLICATION REQUIREMENTS 
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ANNEX 8 –SCHEME PLAN EXAMPLE 
 

 

 
 


