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7.8 Installation of Temporary Safety Barriers

Temporary barriers installed at the nearside of the carriageway, adjacent to
the existing piers will provide suitable protection. It is likely that temporary
barriers will require the implementation of narrow lanes to ensure compliance
with set back and working width. A reduced speed limit would also be
recommended.

Whilst temporary barriers indicate the lowest resultant risk score of the
potential mitigation measures, installation, maintenance and removal costs of
these and narrow lanes are significant and will take time to procure and
install.

8 Mitigation Option Summary

Option
Ref

Mitigation
Measure

Risk
Score

Estimated
Installation and
maintenance
cost (1 year)

Effect on
Traffic Flow

Comments

1 Do Nothing 8 £0  No impact
on traffic
flow

 Should not be
considered

2 Replace
ramped
Leading
Terminal
with
Compliant
P4 terminal

3 £113,600
Replace 12 No
ramped with P4
terminals
(Assumed in
filter drain)

 No impact
on traffic
flow

 Whilst measure
mitigates risk of
vehicles
becoming
airborne on
impact, the
likelihood is
extremely low,
and this
measure does
not alleviate the
risks associated
with the
remaining
defective length
of safety barrier
at and before
the piers

3 Application
of a
Reduced
Speed Limit

3 £130,000
Permanent
signing with
terminals
illuminated over
a 10km length

 No impact
on traffic
flow

 Dependent upon
anticipated
procurement of
design and
construction,
costs assume
permanent
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Option
Ref

Mitigation
Measure

Risk
Score

Estimated
Installation and
maintenance
cost (1 year)

Effect on
Traffic Flow

Comments

of dual
carriageway

signing will be
installed to
remove
maintenance
costs associated
with temporary
signage

4 Speed
Enforcement
(in
Conjunction
with
Reduced
Speed Limit)

- £287,000 (in
addition to
speed limit
signing)
Costs include
install, 1 year
maintenance
and removal.

 Should
assist in
regulating
traffic
speeds

 No impact
on traffic
flow

 This would be
an “add-on” to
option refs 3, 6,
7 and 8 should
traffic speed
compliance be
poor

5 Installation
of Variable
Message
Signs

- £42,000
Includes 6 signs
installed, 1 year
maintenance
and removal.
(In addition to
speed limit
signing)

 Should
assist in
regulating
traffic
speeds

 No impact
on traffic
flow

 This would be
an “add-on” to
option refs 3, 6,
7 and 8 should
traffic speed
compliance be
poor

6 Installation
of Narrow
Lanes

3 £5,254,000
Installed, 1 year
maintenance
and removal
over a 10km
length of dual
carriageway (in
addition to
speed limit
signing)

 Driver
caution
when
overtaking
larger
vehicles

 No impact
on traffic
flow

 Operated in
conjunction with
temporary
speed limit

 Significant
installation,
maintenance
and removal
costs

 Exposes
additional
workforce to
increased risks
due to
installation,
maintenance
and removal
liabilities

7 Installation
of 2 x Lane
1 Closures

2 £808,100
Installed, 1 year
maintenance
and removal
over a 10km
length of dual
carriageway (in

 Potential
increase in
congestion
on
westbound
approach
to Raglan

 Operated in
conjunction with
temporary
speed limit

 Significant,
maintenance
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Option
Ref

Mitigation
Measure

Risk
Score

Estimated
Installation and
maintenance
cost (1 year)

Effect on
Traffic Flow

Comments

addition to
speed limit
signing)

Roundabo
ut

 Increase
driver
frustration
as a long
length of
closure
would be
required,
with road
users
perceiving
that no
works are
being
undertaken
.

and removal
costs

 Exposes
additional
workforce to
increased risks
due to
installation,
maintenance
and removal
liabilities

8 Installation
of
Temporary
Safety
Barriers

2 £5,532,000
12 No.
installations,
each comprising
50m Temporary
VRS and 1 No.
Crash Cushion.
Installation, 1
year
maintenance
and removal of
temp VRS with
narrow lanes on
both
carriageways for
10km. (in
addition to
speed limit
signing)

 Road
closures
required
during
installation
and
removal

 No effect
on traffic
flows
during
operation

 Operated in
conjunction with
temporary
speed limit and
narrow lanes

 May become an
obstruction to
constructing
new barriers


