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Local Transport Grants - Annual Reporting Guidance Note and Template Forms 
		


[bookmark: _Toc528057853]Introduction
In line with the Local Transport Grants Award Letter (Schedule 2) dated 22 March 2018, you are required to provide us on an annual basis with data on scheme outcomes for a period of 3 years following completion of each scheme. This is a requirement for all Local Transport Grants including Local Transport Fund (LTF), Local Transport Network Fund (LTNF), Active Travel Fund (ATF), Safe Routes in Communities (SRiC), Road Safety Capital (RSC). Road Safety Revenue & Active Travel Mapping are excluded from this Annual Report.
Guidance was not issued for 2017-18, as it was being updated to reflect the new WelTAG process. As such, this guidance note sets out the timing and content of the Annual Report for Local Transport Grants for schemes completed in the following 4 years: 2015-16, 2016-17, 2017-18 and 2018-19. The Annual Report reports will:
· Allow for the effectiveness of individual schemes to be evaluated;

· Allow for local authorities to reflect on the appropriateness and effectiveness of engineering approaches and consider lessons learnt in designing future schemes;

· Provide the Welsh Government with information to inform the grant appraisal process for future years;

· Provide a source of peer to peer advice for other project managers.  

Annual Reports should also be considered as a good vehicle for circulating evidence of the effectiveness and benefits of transport investments to the general public, service users and other stakeholders.  
Packages of schemes that are ongoing should report on the individual projects that have been completed as part of the package.
WelTAG 2017 states that schemes should use the new WelTAG document as an appropriate point. For schemes that have been delivered, this will be Stage Five. The Annual Report template is based on the requirements of Stage Five WelTAG.
· A record of what was delivered
· Evaluation of the process of delivering the project
· Summary of any relevant events that occurred during and after implementation and any changes in context e.g. fuel prices, land-use or travel patterns
· Explanation of how these changes affected the scheme
· Comparison of outturn events to those anticipated

[bookmark: _Toc528057854]Timing
The Annual Report should be submitted to the Welsh Government no later than the 30 September 2019.  
[bookmark: _Toc528057855]Structure of Annual Report
The Annual Report should be compiled using the attached template form and submitted as a Word document to the Welsh Government Transport Planning email inbox – TransportPlanning@gov.wales.

[bookmark: _Toc528057856]Contact Information 

Please complete Table 1 with the appropriate contact details for your local authority.

[bookmark: _Toc528057857]Scheme Details 

Please complete Table 2 outlining all Local Transport Grants capital scheme details for schemes completed in 2015-16, 2016-17, 2017-18 and 2018-19, including individual projects completed within packages. Please complete one form per scheme/ project.
Road Safety Capital
Road Safety Grants are awarded to Local Authorities to assist them in contributing to achieving the actions and targets within the Road Safety Framework for Wales.
The Framework put in place an outcome based approach to road safety interventions, stressing the importance of using data and evidence to develop road safety schemes and establishing the principle that all engineering activity should be evaluated for effectiveness in reducing casualties and collisions.
In June 2019, Police recorded road traffic collision and casualty data for 2018 was published. This allows Authorities that completed road safety capital schemes in the financial year ending March 2017 to provide first year reporting on the effectiveness of those schemes. 
Please complete Tables 2, 3, 4 and 5 for each Road Safety capital scheme.




Road Safety Revenue 
Monitoring of Road Safety Revenue schemes is dealt with separately during the grant application and in-year monitoring and evaluation processes.  Separate information is not required under this reporting structure.  
Education and training interventions that are already approved are monitored locally.  New interventions that are piloted through the grant include a requirement for monitoring and evaluation at the end of the first year trail period and revenue schemes outside of the approved areas must be supported by evaluations of scheme effectiveness.

	Supporting Information  

Include any additional tables and charts demonstrating progress against Local Transport Grant targets, including evidence from before and after monitoring.
3.1.7	Include any supporting commentary, scheme maps, plans and photographs; outlining its links to national and regional transport priorities, supporting Wales’ economic competiveness. 


[bookmark: _Toc528057858]Templates
Table 1 – Local Transport Grants Contact Information
	Local authority
	Flintshire County  Council

	Local Transport Fund 
Lead contact name, email, telephone
	

	Local Transport Network Fund 
Lead contact name, email, telephone
	

	Active Travel Fund
Lead contact name, email, telephone
	Local authority official

	Safe Routes in Communities 
Lead contact name, email, telephone
	

	Road Safety Capital
Lead contact name, email, telephone
	


https://gov.wales/docs/caecd/publications/180516-privacy-notice-en.pdf
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Table 2 – Local Transport Grants Scheme Details 
	Grant* 
	Local Transport Fund 


	Scheme Name
	Greenfield Valley Active Travel Phase 1

	Year of Completion*
	

	SCHEME COSTS AND FUNDING

	Estimated total scheme cost at design stage
	£697k
	Actual total scheme cost at scheme completion
	£697k
	Difference
	0

	Reasons for difference between estimated and actual total scheme cost 

	

	Total Welsh Government funding allocated
	£697k
	Total Welsh Government funding claimed
	£697k
	Difference 
	0

	Reasons for difference between funding allocated and funding claimed

	N/A

	

	SCHEME PLANNING AND DESIGN (WelTAG Stages 1 – 3)

	Scheme objectives
What was the purpose of the scheme? What problems/ opportunities was it trying to address?

	The scheme is a package of local improvements to be delivered over a 3 year phased programme.  Improving walking and cycling links through the Greenfield Valley to link Holywell with the coast has been an aspiration of the Town and Community Council and local residents for a number of years.  The scheme has been selected following on from a recent meeting with Holywell Town Council, Assembly Member Ken Skates and the Chief Officer for Streetscene and Transportation who met to discuss a potential new train station at Greenfield.  The improvements would add value to the business case for a Train Station at Greenfield and would ensure an Integrated Sustainable Transport approach to meet the needs of the local residents.  
Assembly Member Ken Skates expressed support for the Greenfield Valley walking and cycling improvements recommending the proposals be put forward for 2018/19 Active Travel funding   Sustrans undertook a feasibility study for the project and provided indicative costings for the three year phased programme of works. Phase 3b is currently programmed to be completed in early Nov 2021





	Engagement
How did you engage with stakeholders in the planning and design of your scheme? 

	A number of meetings, including site visits have been carried out with the Chair of the Greenfield Valley Trust, Countryside Services, Holywell Town Council, Regeneration, Sustrans and the Leader of St Beunos Heritage Trail which runs through parts of the Valley.  Discussions included resolving drainage issues, aesthetically acceptable surfacing materials, signage prevention of vehicular access methods.  Sustrans presently working on the feasibility study which will be shared with the above partners and the Communities benefitting from the proposals. Through the consultation for developing the Flintshire’s Rights of Way improvement Plan, it was identified that there was a need to develop and extend the rights of way network.  This included the need for sustainable links within and between coastal communities to towns and facilities serving coastal communities.  The consultation also highlighted the need to link coastal routes such as the Dee Coast Cycle Path and the All Wales Coastal Path to Communities. 
The consultation included all Community and Town Councils, as well as individuals and interested organisations.  The plan highlighted the need to develop the infrastructure to enable

	Changes to scheme design
Did you make any changes to scheme planning and design? If so, what were they?

	No changes to initial design

	Reasons for change
If you changed the design what were the reasons?

	N/A

	Impact of changes
If you changed the design what was the impact e.g. On costs and outcomes?

	
N/A

	What lessons have been learnt for future schemes?

	N/A


	SCHEME DELIVERY (WelTAG Stage 4)

	What outputs were delivered? E.g. X metres of bus lane, 

	Upgrade existing access track to a full 2k of 3m tarmac metalled path. Which conforms to Active Travel Design Standards for a shared use facility.
Widen path on ramps
Replacement of narrow footbridge at Abby Farm crossing
Replacement of additional bridge 
Provision of lighting
Chicanes
Access control barriers
Provision of Cycle parking at Tesco Car Park and Greenfield Valley Car Park
Localised drainage works
Provision of passing places x3
Fencing
Additional steps


 

	What worked well?

	A structured approach to communications and forward works programming has been essential with the delivery of this scheme.

	What worked less well?

	Time constraints associated with bid invitations and changes in the grant criteria

	How did you engage with stakeholders in the delivery of your scheme? 

	Regular meetings with Holywell Town Council, Greenfield Valley Trustees and local business’s A number of meetings, including site visits have been carried out with the Chair of the Greenfield Valley Trust, Countryside Services, Holywell Town Council, Regeneration, Sustrans and the Leader of St Beunos Heritage Trail which runs through parts of the Valley.  Discussions included resolving drainage issues, aesthetically acceptable surfacing materials, signage prevention of vehicular access methods.  Sustrans are presently working on the feasibility study which will be shared with the above partners and the Communities benefitting from the proposals. 


	Summary of any relevant events that occurred DURING implementation and any changes in context e.g. fuel prices, land-use, travel patterns, weather events

	No relevant events occurred during construction

	Impact of engagement and/ or any relevant events on Scheme Delivery

	Early engagements with key stakeholders was instrumental in the success of the scheme delivery given financial year deadlines. 

	What lessons have been learnt for future schemes?

	A structured approach to communications and forward works programming has been essential with the delivery of this scheme.

	SCHEME OUTCOMES (WelTAG Stage 5)

	What were the anticipated outcomes? E.g. X% increase in active travel

	
The upgrade of the Greenfield Valley path to shared use walking and cycling facility will provide a safe sustainable transport corridor to connect Holywell to Greenfield.

The scheme will provide improved active travel access as follows:
· Integrated transport corridor to connect with the Core Bus Network running along the A548.
· Active Travel access for residents of Holywell to Greenfield Business Park
· Active Travel access for residents of Greenfield to Holywell Town Centre with its range of retail, eateries and leisure centre



	What are the realised outcomes? Please quantify where possible

	The provision of cycle way provision will help to address specific local issues, such as the lack of access to transport services to key service centres and connectivity within urban and coastal communities. This in turn will help to promote social inclusion, poverty reduction, and economic development in the areas (Holywell and Greenfield).  This will enable people who do not have access to a private car, or those with special access requirements to have equal access to opportunities for work, health, education, training, social and leisure activities, supporting economic growth in the region.

	How did you engage stakeholders in the monitoring and evaluation of your scheme? 

	Regular feedback from Greenfield Valley management on increased usage within the valley. Currently looking to install Cycle / Ped counters

	Summary of any relevant events that occurred AFTER implementation and any changes in context e.g. fuel prices, land-use, travel patterns, weather events

	As above, increase in Active modes of travel as a result of scheme improvement.


	Impact of engagement and/ or any relevant events on Scheme Outcomes

	Internal review board had regular meetings to discuss the scheme outcomes.

	What lessons have been learnt for future schemes?

	Structured approach to communications and forward works program has been essential with delivery.  





Table 3 – Road Safety Capital Scheme Outcomes – Collision Reduction

	Personal Injury collisions pre scheme (3 years data)

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Estimated Personal Injury collision reduction at application

	Estimated reduction of Fatal collisions
	Estimated reduction of Serious collisions
	Estimated reduction of Slight collisions

	

	
	

	Actual Personal Injury collisions post scheme delivery (3 years data)

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Performance against estimated collision  reduction ( +/- estimate  pa )

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Damage only collisions  pre scheme (3 years data) if applicable

	Number of damage only collisions

	


	Actual damage only collisions post scheme delivery (3 years data) if applicable

	Number of damage only collisions

	









Table 4 – Road Safety Capital Scheme Outcomes – Collision Reduction
	Personal Injury casualties pre scheme (3 years data)

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	Estimated Personal Injury casualty reduction at application

	Estimated reduction of Fatal casualties
	Estimated reduction of Serious  casualties
	Estimated reduction of Slight casualties

	

	
	

	Actual Personal Injury casualties post scheme delivery (3 years data)

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	Performance against estimated casualty  reduction ( +/- estimate  pa )

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	High Risk and Vulnerable group casualties pre scheme (3 years data)

	Fatal casualties from High Risk groups (young people and motorcyclists)
	Serious casualties from High Risk groups (Young People and Motorcyclists)
	Slight casualties from High Risk groups (Young People and Motorcyclists)

	Please specify:





	please specify:
	please specify:


	Fatal casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Serious casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Slight casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)

	Please specify:





	Please specify:

	Please specify:


	Actual High Risk and Vulnerable group casualties post scheme delivery (3 years data)

	Fatal casualties from High Risk groups (young people and motorcyclists)
	Serious casualties from High Risk groups (Young People and Motorcyclists)
	Slight casualties from High Risk groups (Young People and Motorcyclists)

	Please specify:






	please specify:


	please specify:




	Fatal casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Serious casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Slight casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)

	Please specify:







	Please specify:




	Please specify:












Table 5 – Road Safety Capital Scheme Outcomes – Safety Audits
	Please provide details of any road safety audits undertaken outlining observations and actions taken
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