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Local Transport Grants - Annual Reporting Guidance Note and Template Forms 
		


[bookmark: _Toc528057853]Introduction
In line with the Local Transport Grants Award Letter (Schedule 2) dated 22 March 2018, you are required to provide us on an annual basis with data on scheme outcomes for a period of 3 years following completion of each scheme. This is a requirement for all Local Transport Grants including Local Transport Fund (LTF), Local Transport Network Fund (LTNF), Active Travel Fund (ATF), Safe Routes in Communities (SRiC), Road Safety Capital (RSC). Road Safety Revenue & Active Travel Mapping are excluded from this Annual Report.
Guidance was not issued for 2017-18, as it was being updated to reflect the new WelTAG process. As such, this guidance note sets out the timing and content of the Annual Report for Local Transport Grants for schemes completed in the following 4 years: 2015-16, 2016-17, 2017-18 and 2018-19. The Annual Report reports will:
· Allow for the effectiveness of individual schemes to be evaluated;

· Allow for local authorities to reflect on the appropriateness and effectiveness of engineering approaches and consider lessons learnt in designing future schemes;

· Provide the Welsh Government with information to inform the grant appraisal process for future years;

· Provide a source of peer to peer advice for other project managers.  

Annual Reports should also be considered as a good vehicle for circulating evidence of the effectiveness and benefits of transport investments to the general public, service users and other stakeholders.  
Packages of schemes that are ongoing should report on the individual projects that have been completed as part of the package.
WelTAG 2017 states that schemes should use the new WelTAG document as an appropriate point. For schemes that have been delivered, this will be Stage Five. The Annual Report template is based on the requirements of Stage Five WelTAG.
· A record of what was delivered
· Evaluation of the process of delivering the project
· Summary of any relevant events that occurred during and after implementation and any changes in context eg fuel prices, land-use or travel patterns
· Explanation of how these changes affected the scheme
· Comparison of outturn events to those anticipated

[bookmark: _Toc528057854]Timing
The Annual Report should be submitted to the Welsh Government no later than the 30 September 2019.  
[bookmark: _Toc528057855]Structure of Annual Report
The Annual Report should be compiled using the attached template form and submitted as a Word document to the Welsh Government Transport Planning email inbox – TransportPlanning@gov.wales.

[bookmark: _Toc528057856]Contact Information 

Please complete Table 1 with the appropriate contact details for your local authority.

[bookmark: _Toc528057857]Scheme Details 

Please complete Table 2 outlining all Local Transport Grants capital scheme details for schemes completed in 2015-16, 2016-17, 2017-18 and 2018-19, including individual projects completed within packages. Please complete one form per scheme/ project.
Road Safety Capital
Road Safety Grants are awarded to Local Authorities to assist them in contributing to achieving the actions and targets within the Road Safety Framework for Wales.
The Framework put in place an outcome based approach to road safety interventions, stressing the importance of using data and evidence to develop road safety schemes and establishing the principle that all engineering activity should be evaluated for effectiveness in reducing casualties and collisions.
In June 2019, Police recorded road traffic collision and casualty data for 2018 was published. This allows Authorities that completed road safety capital schemes in the financial year ending March 2017 to provide first year reporting on the effectiveness of those schemes. 
Please complete Tables 2, 3, 4 and 5 for each Road Safety capital scheme.




Road Safety Revenue 
Monitoring of Road Safety Revenue schemes is dealt with separately during the grant application and in-year monitoring and evaluation processes.  Separate information is not required under this reporting structure.  
Education and training interventions that are already approved are monitored locally.  New interventions that are piloted through the grant include a requirement for monitoring and evaluation at the end of the first year trail period and revenue schemes outside of the approved areas must be supported by evaluations of scheme effectiveness.

	Supporting Information  

Include any additional tables and charts demonstrating progress against Local Transport Grant targets, including evidence from before and after monitoring.
3.1.7	Include any supporting commentary, scheme maps, plans and photographs; outlining its links to national and regional transport priorities, supporting Wales’ economic competiveness. 


[bookmark: _Toc528057858]Templates
Table 1 – Local Transport Grants Contact Information
	Local authority
	Flintshire County Council

	Local Transport Fund 
Lead contact name, email, telephone
	N/A

	Local Transport Network Fund 
Lead contact name, email, telephone
	N/A

	Active Travel Fund
Lead contact name, email, telephone
	N/A

	Safe Routes in Communities 
Lead contact name, email, telephone
	Broughton Hall Road
[personal information redacted]


	Road Safety Capital
Lead contact name, email, telephone
	N/A


https://gov.wales/docs/caecd/publications/180516-privacy-notice-en.pdf
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Table 2 – Local Transport Grants Scheme Details 
	Grant* 
	 Safe Routes in Communities 


	Scheme Name
	Broughton Hall Road

	Year of Completion*
	 2018-19 

	SCHEME COSTS AND FUNDING

	Estimated total scheme cost at design stage
	£260,000
	Actual total scheme cost at scheme completion
	
	Difference
	

	Reasons for difference between estimated and actual total scheme cost 

	

	Total Welsh Government funding allocated
	£260,000
	Total Welsh Government funding claimed
	
	Difference 
	

	Reasons for difference between funding allocated and funding claimed

	N/A

	SCHEME PLANNING AND DESIGN (WelTAG Stages 1 – 3)

	Scheme objectives
What was the purpose of the scheme? What problems/ opportunities was it trying to address?

	The purpose of the scheme was to improve routes to and from school, whilst continuing to keep the ksi’s to nil contributing to lowering casualty reduction of pupils and the community utilising the facilities, it would also encourage active travel for pupils, parents, local residents and the community.

Within recent years, Flintshire County Council received a large number of concerns from residents, Pupils, Parents, Teaching staff and Local Members due to concerns of both increasing volumes and speed of traffic in the vicinity of the school. Particular concern was raised in relation to motorists ignoring the advisory speed limit of 20 mph within the immediate vicinity of the school with many residents concerned for the safety of the children who utilise this route on a daily basis. 

There were many problems and associated hazards relating to parked vehicles on Wynnstay Road near to the junction with Broughton Hall Road.  Wynstay Road is well utilised by children walking to the school and is also a designated bus route.  Indiscriminately parked vehicles along the route are creating congestion issues as other vehicles, including service buses, who were having to queue and negotiate oncoming vehicles before being able to manoeuvre and pass individual obstructions. The resulting que of traffic regularly extended as far as the junction and onto Broughton Hall Road itself making it hazardous for children scooting and walking across the mouth of the junction. There are also parked vehicles on the footways blocking a number of private drives which again has the result of forcing children and parents to walk in the live carriageway.  

Corridors of parked vehicles with the immediate vicinity of the School premises accentuates the potential for children to be emerging and crossing the live carriageway in between parked vehicles, offering little or no forward visibility to approaching traffic.

The introduction of a mixture of cycle friendly speed retardant features  greatly improve the safety of all road users. The provision of Raised Tables at key side road junctions will elevate pedestrians above the level of the existing carriageway whilst resolving the absence of dropped crossings at these locations.  
Sinusoidal / Round Top humps at regular intervals along the route will effectively calm motor vehicle speeds to ensure the proposed 20mph speed limit is self-enforcing. 

Improved safety of the route combined with upgraded infrastructure would encourage the utilisation of active modes of travel for pupils, parents, local residents and workers accessing Airbus and Broughton Retail Park and therefore supports the aims and objectives of the Active Travel Act to make Wales a walking and cycling nation.



	Engagement
How did you engage with stakeholders in the planning and design of your scheme? 

	Flintshire County Council Officers engaged with the school, pupils, residents and other key stakeholders during the scheme design, where alternative measures were considered.  The feedback received was extremely positive from all stakeholders, and North Wales Police also said they supported the principles of the scheme.





	Changes to scheme design
Did you make any changes to scheme planning and design? If so, what were they?

	N/A

	Reasons for change
If you changed the design what were the reasons?

	N/A


	Impact of changes
If you changed the design what was the impact eg. On costs and outcomes?

	N/A


	What lessons have been learnt for future schemes?

	N/A


	SCHEME DELIVERY (WelTAG Stage 4)

	What outputs were delivered? E.g. X metres of bus lane, 

	· Implementation of proposed 20mph mandatory speed limit along the extents of Broughton Hall Road incorporating numerous side junctions along its length.

· Upgrade of existing Zebra Crossings at both the frontage of the School and adjacent to the shopping parade to be integrated within proposed Raised Tables.
· Provision of ‘Gateway Entry Treatments’ at the junction of A5104 Chester Road and the A5104 Main Road alerting motorists of a change in character of the road whilst also reducing vehicle speeds.

· Implementation of Cycle Friendly Traffic Calming Features at regular intervals along the extents of Broughton Hall Road. Proposed features included a mixture of Raised Tables at key side road junctions and  Sinusoidal / Round Top profile humps which  effectively calm motor vehicle speeds.

· Implementation of a Side Entry Treatment on the junction of Wynnstay Road with Broughton Hall Road.

· Implementation of dropped crossings and associated Tactile Paving at side road junctions along the route.

· Signage at all side roads combined with the introduction of on carriageway cycling markings along the extents of the route.

· Implementation of parking restrictions at key locations.



	What worked well?

	The introduction of traffic management measures identified greatly improved the safety of pupils travelling to and from Broughton Primary School whilst ensuring the route was complaint with the requirements of the Active Travel Act which will encourage increased patronage via active modes of transport. The strategic aim of the measures was to continue to maintain the KSI’s to nil by contributing to lowering casualty reduction rates as well as completing a much needed commuter link to Airbus which currently employs in excess of 6000 people. 

 More children are walking to school and there have been no reports of near misses.


	What worked less well?

	Time constraints associated with bid invitations and changes in the grant criteria.

	How did you engage with stakeholders in the delivery of your scheme? 

	Frequent meetings and consultation events held with Local Members, town / Community Councils, Emergency Services, Local Businesses and Local residents throughout all key stages of the schemes development.

	Summary of any relevant events that occurred DURING implementation and any changes in context e.g. fuel prices, land-use, travel patterns, weather events

	N/A

	Impact of engagement and/ or any relevant events on Scheme Delivery

	Early engagements with key stakeholders was instrumental in the success of the scheme delivery given financial year deadlines.

	What lessons have been learnt for future schemes?

	A structured approach to communications and forward works programming has been essential with the delivery of this scheme.

	SCHEME OUTCOMES (WelTAG Stage 5)

	What were the anticipated outcomes? E.g. X% increase in active travel

	· The improvements would greatly improve both the quality and safety of routes to and from Broughton School, directly contributing to the casualty reduction of both pupils and the wider community by maintaining an environment of zero KSI’s. 
· Improved safety of the route combined with upgraded infrastructure will encourage the utilisation of active modes of travel for pupils, parents and local residents.  
· Research indicates that for many people the biggest barrier to walking and cycling is concern for safety. Currently, during school peak times, parked cars and traffic congestion obstruct driver’s views of pupils, parents and residents waiting to cross the road. 
· Increased confidence that this scheme would greatly improve and address safety concerns and encourage children and the community to walk or cycle, therefore achieving the aim of increasing active travel.
The anticipated outcomes were to increase active travel.

	What are the realised outcomes? Please quantify where possible

	Significant decrease in vehicular traffic within the immediate vicinity of the school which has resulted in significant increase in active travel.

	How did you engage stakeholders in the monitoring and evaluation of your scheme? 

	· Post scheme meetings with local members and the school. 
·  Regular site visits and associated surveys.
· Feedback through North wales Strategic Casualty Reduction Group

	Summary of any relevant events that occurred AFTER implementation and any changes in context e.g. fuel prices, land-use, travel patterns, weather events

	As above, increase in Active modes of travel as a result of scheme improvement.

	Impact of engagement and/ or any relevant events on Scheme Outcomes

	Internal review board had regular meetings to discuss the scheme outcomes.

	What lessons have been learnt for future schemes?

	Improvements have greatly improved connectivity, accessibility and safety of routes to and from Broughton School. Through the delivery of Active Travel design principles, improved safety combined with upgraded infrastructure on all routes has encouraged the utilisation of active modes of travel for pupils, parents and local residents.  





Table 3 – Road Safety Capital Scheme Outcomes – Collision Reduction

	Personal Injury collisions pre scheme (3 years data)

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Estimated Personal Injury collision reduction at application

	Estimated reduction of Fatal collisions
	Estimated reduction of Serious collisions
	Estimated reduction of Slight collisions

	

	
	

	Actual Personal Injury collisions post scheme delivery (3 years data)

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Performance against estimated collision  reduction ( +/- estimate  pa )

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Damage only collisions  pre scheme (3 years data) if applicable

	Number of damage only collisions

	


	Actual damage only collisions post scheme delivery (3 years data) if applicable

	Number of damage only collisions

	









Table 4 – Road Safety Capital Scheme Outcomes – Collision Reduction
	Personal Injury casualties pre scheme (3 years data)

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	Estimated Personal Injury casualty reduction at application

	Estimated reduction of Fatal casualties
	Estimated reduction of Serious  casualties
	Estimated reduction of Slight casualties

	

	
	

	Actual Personal Injury casualties post scheme delivery (3 years data)

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	Performance against estimated casualty  reduction ( +/- estimate  pa )

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	High Risk and Vulnerable group casualties pre scheme (3 years data)

	Fatal casualties from High Risk groups (young people and motorcyclists)
	Serious casualties from High Risk groups (Young People and Motorcyclists)
	Slight casualties from High Risk groups (Young People and Motorcyclists)

	Please specify:





	please specify:
	please specify:


	Fatal casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Serious casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Slight casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)

	Please specify:





	Please specify:

	Please specify:


	Actual High Risk and Vulnerable group casualties post scheme delivery (3 years data)

	Fatal casualties from High Risk groups (young people and motorcyclists)
	Serious casualties from High Risk groups (Young People and Motorcyclists)
	Slight casualties from High Risk groups (Young People and Motorcyclists)

	Please specify:






	please specify:


	please specify:




	Fatal casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Serious casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Slight casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)

	Please specify:







	Please specify:




	Please specify:












Table 5 – Road Safety Capital Scheme Outcomes – Safety Audits
	Please provide details of any road safety audits undertaken outlining observations and actions taken
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