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1.1.1

1.1.2

1.1.3

211

3.1.1

3.1.2

Introduction

In line with the Local Transport Fund Award Letter (Schedule 2) dated 3 April 2014, you are required to provide us
with data on scheme(s) on an annual basis for a period of 3 years following completion of the scheme(s). Active
Travel Mapping is excluded from this Annual Report.

This guidance note sets out the timing and content of the Local Transport Fund Annual Reports for 2014/15. With the
changes to local transport funding it is intended that Annual Reporting will provide details to Welsh Government on
the impact of local transport delivery, enabling this evidence to be judged in relation to other Government spending
areas and policy, including Programme for Government, Welsh Government economic priorities and Well-being of
Future Generations (Wales) Act 2015.

Annual Reports should also be considered as a good vehicle for circulating evidence of the effectiveness and
benefits of transport investments to the general public, service users and other stakeholders.

Timing
The Annual Report should be submitted to the Welsh Government bilingually no later than the 31 January 2016.

Structure of Annual Report

The Annual Report should be compiled using the attached template form and submitted as a Word document to the
Welsh Government Transport Planning email inbox — Transportplanning@wales.gsi.gov.uk

Contact Information

Please complete Table 1 with the appropriate contact details for your local authority.
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3.1.3

3.1.4

3.1.5

3.1.6

3.1.7

Summary Table

Please complete Table 2 outlining Local Transport Fund spend in 2014/15, including any match funding
contributions.

Scheme Purpose
Please use Table 3 to summarise progress against the original purpose of the scheme(s) delivered in 2014/15.
Key Benefits

Please use Table 4 to detail whether the key benefits of the scheme(s) and the projected outputs and cutcomes have
been achieved.

Supporting Information
Include any additional tables and charts demonstrating progress against Local Transport Fund targets, including

evidence from before and after monitoring.

Include any supporting commentary, scheme maps, plans and photographs; outlining its links to national and
regional transport priorities, supporting Wales’ economic competiveness.
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Table 1 — Local Transport Fund Contact information

Local authority Wrexham County Borough Council

Lead contact

Contact telephone

Contact email

II
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Table 2 — Local Transport Fund Scheme Spend 2014/15

Scheme name Description Scheme Welsh Government Welsh Government Match Funding
Category * Funding Allocation Funding Claimed (2014/15)
(2014/15) (2014/15)

Active Travel Development of Existing Active Travel 0
Mapping Active Travel route maps 14.000 £0 0%
Cefn Road Active Construction of an Active .
Travel Link Travel Route Active Travel 121,500 £120,853 £13,968
West Wrexham Highway Junction Capacity High

. . ghway
Highway Capactty | improvements 112,000 £62,111 £6,902
Improved Access Highway Junction Capacity High
Maelor Hospital Improvement 'ghway 200,000 £0 0%
Pre-Works (North Two Strategic Transport Feasibilit

Y 2,4

Wales Integrated | Feagibility Studies. 50.000 £32,400 £3,800
Task force Report

* Integrated Transport / Highways / Rail / Active Travel
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Scheme name Original Scheme Purpose Summary of Scheme Reasons for any Changes

Progress during Scheme Delivery

Development of Existing Active Travel

Active Travel Mapping Delays by WG in publishing Active

Route Maps. Scheme Not Progressed Travel Operational/Design Guidance
Cefn Road Active Travel Link The scheme involves the provision of a

dedicated safe walking and cycling route

connecting some of the most deprived Scheme Complete None

areas in Wrexham/Wales to employment
opportunities on Wrexham Industrial
Estate.

The project involves physical alterations
to a number of existing roundabout Scheme Complete
junctions to improve the resilience,
capacity and throughput of traffic on this
busy part of the network.

Improved Access Maelor Hospital The scheme is to replace the existing
priority T-junction with a new traffic

signalised junction incorporating Scheme Not Progressed

pedestrian crossing facilities. The scheme 9 Scheme Not Progressed.
will also involve moderate changes to the
existing road layout to maximise
throughput across the stop lines.
Pre-Works (North Wales Integrated | YWrexham Strategic Highways Capacity

Improvement
To progress options identified to

address constraints on the strategic
highway network (A483(T)) and its

intersections with the County Road Studies Completed
network.

West Wrexham Highway Capacity
None

Task force Report

None

Wrexham North Transport Hub

To progress opfions identified for the
development of a transport hub
(passenger Transport Interchange) to
the north of Wrexham.
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Table 4 - Local Transport Fund Scheme Key Benefits 2014/15

Inputs

Outputs

Outcomes

Active Travel Scheme Not Progressed
Mapping
Cefn Road To the west of the WG £120,853 The scheme The main Increase in the No additional jobs
. Town Centre lies the WCBC £13,968 involves the outcomes of the number of people
Active Travel | o mmunity of Caia provision of a schemes are as walking and cycling | created as a resuit of
Link Park {Queensway) dedicated safe follows: to access this scheme.
which is ranked walking and employment on
amongst the most cycling route Remove physical | Wrexham Industrial Scheme Delive
deprived areas in connecting some Iphysiological Estate. ] y
Wales (No.9). In terms of the most barriers that required:
of income, the area is deprived areas prevent increased | In 2015/16, additional | Construction 2 x FTE
the second lowest in in Wrexham levels of funding through LTF (12 Weeks)
Wales with the lowest Males to sustainable travel, | was secured to
levels of car ownership employment specifically complete the link
in the Wrexham area. opportunities on walking and through to Wrexham | Project Design
With one of the largest Wrexham cycling. Ind. Est.. Usage

industrial estates in
Europe on the doorstep
of this Community, the
opportunity exists to
reduce economic
activity in this area
through the delivery of
sustainable
infrastructure and
access to this key
employment site.

Industrial Estate.

The scheme will
include the
construction of a
dedicated off-
road combined
active travel
route connecting
into the wider
network of
walking and
cycling routes.

Increase levels of
walking and

cycling and reduce

reliance on the
private car to
access
employment
opportunities.

Deliver safe and
sustainable
access to

surveys are to be
programmed through
April to June 2016.

Manager / Supervisor

1 X FTE (16 weeks)
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Scheme Context Outputs Outcomes
name
employment sites
from one of the
most deprived
areas in Wales.
West Wrexham Town WG £62,111 Construction of The main Improve junction No additional jobs
Wrexham Centre has WCBC £6,902 | additional lanes to outcomes of the capacity and reduce | created as a result of
Highway undergone significant increase capacity on | scheme are as delays and queues. this scheme.
Capacity change in recent approach to junction. | follows: Duet _ Se Do
ue to major cheme Delivery
y(.a;rst;r,‘ mgst rtlacentlyt To ensure development in the required:
wi € cevelopmen Wrexham's vicinity and
of Eagles Meadow. highway network | requirement for Construction 2 x FTE
The focus of change does not present a | temporary traffic (7 Weeks)
is now immediately barrier to future management,,
to the west of the growth monitoring of the Project Design
Town Centre with the impacts of the Manager / Supervisor
continued To improve the scheme has been 1 X FTE (13 weeks)
development and ;ef:il!ence (a:fntc:1 delag;ed c:{ntilh
f regionall clency e construction nas
:Iug?,ﬁfelcs::n‘; eggcoati?)ny network been completed (May
(Glyndwr University) To reduce dglays 2016)
health care ’ and congestion.
facilities/services
(Wrexham Maelor
Hospital) and
retail/housing
developments.
Improved Scheme Not Progressed
Access
Maelor
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Scheme Context Inputs Outputs Outcomes
name
Hospital
Pre-Works Wrexham Strategic WG £32,400 Transport Feasibility Wrexham Not Applicable Not Applicable
Highways Capacity WCBC £3,600 Studies: Strategic
(North Wales | |rorovement 1. Wrexham Strategic | Highways
Integrated The North East Wales Highways Capacity | Capacity
Task force Integrated Transport 2. Wrexham North Improvement:
Report Study undertaken jointly Transport Hub Development of
P by the Welsh preferred options

Government and Taith
identified issues on the
A483(T) and its
intersections Wrexham's
county road network as
a significant barrier to
future growth in the
area. Forecast growth
on the A483(T) and
demands for
access/egress to and
from Wrexham Town
Centre will place
additional pressures on
infrastructure that in
places has exceeded its

that would deliver
quantifiable
improvements to
the performance
of the strategic
highways network

Wrexham North
Transport Hub:
Development of
preferred options
for the provision of
a multi modal
transport to the
north of Wrexham
with improved

design capacity. passenger
transport

Wrexham North connectivity to

Transport Hub: significant

The North East Wales employment sites

Integrated Transport in and around

Study undertaken Wrexham.

jointly by the Welsh

10
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Scheme
name

Context

Government and Taith
identified the
contribution a network
of integrated transport
hubs would make to
resolving some of the
transport and access
issues affecting the
region. The outcomes
of this report
recommended;

“a need has been
identified to provide a
network of transport
hubs at strategic
locations such as
Northop, Mold and
North Wrexham,
incorporating facilities
for mulit modal
interchange. Over time,
these hubs would
evolve to form the
basis of shuttle
services fo adjacent
employment sites”

Inputs Outputs Outcomes Impact

11



