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Local Transport Grants - Annual Reporting Guidance Note and Template Forms 
		


[bookmark: _Toc76566227]Introduction
In line with the Local Transport Grants Award Letter (Schedule 2), you are required to provide us on an annual basis with data on scheme outcomes for a period of 3 years following completion of each scheme. This is a requirement for all Local Transport Grants including Local Transport Fund (LTF), Local Transport Network Fund (LTNF), Resilient Roads Fund (RRF), Ultra Low Emission Vehicles Transformation Fund (ULEVTF), Active Travel Fund (ATF), Safe Routes in Communities (SRiC), Road Safety Capital (RSC). Road Safety Revenue is excluded from this Annual Report.
This guidance note sets out the timing and content of the Annual Report for Local Transport Grants for schemes completed in the following financial years: 2019-20, 2020-21 and 2021-22. The Annual Report reports will:
· Allow for the effectiveness of individual schemes to be evaluated;

· Allow for local authorities to reflect on the appropriateness and effectiveness of engineering approaches and consider lessons learnt in designing future schemes;

· Provide the Welsh Government with information to inform the grant appraisal process for future years;

· Provide a source of peer-to-peer advice for other project managers.  

Annual Reports should also be considered as a good vehicle for circulating evidence of the effectiveness and benefits of transport investments to the general public, service users and other stakeholders.  
Packages of schemes that are ongoing should report on the individual projects that have been completed as part of the package.
WelTAG 2017 states that schemes should use the new WelTAG document as an appropriate point. For schemes that have been delivered, this will be Stage Five. The Annual Report template is based on the requirements of Stage Five WelTAG.
· A record of what was delivered
· Evaluation of the process of delivering the project
· Summary of any relevant events that occurred during and after implementation and any changes in context eg fuel prices, land-use or travel patterns
· Explanation of how these changes affected the scheme
· Comparison of outturn events to those anticipated

[bookmark: _Toc76566228]Timing
The Annual Report should be submitted to the Welsh Government no later than the 30 September 2022.  
[bookmark: _Toc76566229]Structure of Annual Report
The Annual Report should be compiled using the attached template form and submitted as a Word document to the Welsh Government Transport Planning email inbox – TransportPlanning@gov.wales

[bookmark: _Toc76566230]Contact Information 

Please complete Table 1 with the appropriate contact details for your local authority.

[bookmark: _Toc76566231]Scheme Details 

Please complete Table 2 outlining all Local Transport Grants capital scheme details for schemes completed in 2019-20, 2020-21 and 2021-22, including individual projects completed within packages. Please complete one form per scheme/ project.
Road Safety Capital
Road Safety Grants are awarded to Local Authorities to assist them in contributing to achieving the actions and targets within the Road Safety Framework for Wales.
The Framework put in place an outcome-based approach to road safety interventions, stressing the importance of using data and evidence to develop road safety schemes and establishing the principle that all engineering activity should be evaluated for effectiveness in reducing casualties and collisions.
In June 2022, Police recorded road traffic collision and casualty data for 2021 was published. This allows Authorities that completed road safety capital schemes in the financial year ending March 2020 to provide first year reporting on the effectiveness of those schemes. 
Please complete Tables 2, 3, 4 and 5 for each Road Safety capital scheme.




Road Safety Revenue 
Monitoring of Road Safety Revenue schemes is dealt with separately during the grant application and in-year monitoring and evaluation processes.  Separate information is not required under this reporting structure.  
Education and training interventions that are already approved are monitored locally. New interventions that are piloted through the grant include a requirement for monitoring and evaluation at the end of the first year trial period and revenue schemes outside of the approved areas must be supported by evaluations of scheme effectiveness.

	Supporting Information  

Include any additional tables and charts demonstrating progress against Local Transport Grant targets, including evidence from before and after monitoring.
3.1.7	Include any supporting commentary, scheme maps, plans and photographs; outlining its links to national and regional transport priorities, supporting Wales’ economic competiveness. 


[bookmark: _Toc76566232]Templates
Table 1 – Local Transport Grants Contact Information
	
Local Authority

	Flintshire County Council



	
	Lead contact name, email, telephone

	Local Transport Fund 
	



	Local Transport Network Fund 
	



	Resilient Roads Fund
	



	Ultra Low Emissions Vehicles Fund
	



	Active Travel Fund
	
Local authority official

	Safe Routes in Communities 
	



	Road Safety Capital
	




https://gov.wales/docs/caecd/publications/180516-privacy-notice-en.pdf
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Table 2 – Local Transport Grants Scheme Details 
	Grant* 
	Active  Travel Fund

	Scheme Name
	Broughton to Saltney Cycle Way Provision

	Year of Completion*
	2019-20

	SCHEME COSTS AND FUNDING

	Estimated total scheme cost at design stage
	702k
	Actual total scheme cost at scheme completion
	702k
	Difference
	0

	Reasons for difference between estimated and actual total scheme cost 

	

	Total Welsh Government funding allocated
	702k
	Total Welsh Government funding claimed
	702k
	Difference 
	0

	Reasons for difference between funding allocated and funding claimed

	

	SCHEME PLANNING AND DESIGN (WelTAG Stages 1 – 3)

	Scheme objectives
What was the purpose of the scheme? What problems/ opportunities was it trying to address?

	This section of cycleway provision along the eastbound of the A5104 between Broughton and Saltney forms part of the wider proposal to link Mold to Penyffordd, Broughton, Saltney Sandycroft and into Deeside Enterprise Zone. The study, Strategic Cycling Links into Deeside Enterprise Study has been commissioned and is being funded through the Active Travel development funding 2018/19.   This section has been identified as deliverable within financial year 2019/20.

This cycle way provision will help to address specific local issues, such as the lack of access to transport services to key service centres and connectivity within urban communities.  This in turn will help to promote social inclusion, poverty reduction, and economic development in the areas of Broughton, Saltney, Chester and the Deeside Enterprise Zone.


	Engagement
How did you engage with stakeholders in the planning and design of your scheme? 

	Drop in Events were arranged specifically for Local Members and Community and Town Councillors to view and comment on the draft INM prior to formal consultation. These were held at County Hall on the 30th and 31st May 2017.  
 
The statutory consultation ran between 3rd July and 24th September 2017 and was made available on the Council’s website.  The website homepage included a promotion banner across the top of the page advertising the consultation with a link to the consultation page.


	Changes to scheme design
Did you make any changes to scheme planning and design? If so, what were they?

	None

	Reasons for change
If you changed the design what were the reasons?

	N/A


	Impact of changes
If you changed the design what was the impact e.g. On costs and outcomes?

	
N/A

	What lessons have been learnt for future schemes?

	Structured approach to communications and forward works program has been essential with delivery 



	SCHEME DELIVERY (WelTAG Stage 4)

	What outputs were delivered? E.g. X metres of bus lane, 

	The implementation of a 2km long designated off road 3m wide cycle way

Relocation of lighting columns.

Drop crossing across all entrances and junctions and new compliant kerbing throughout the extent of the scheme

Realignment of carriageway to accommodate cycle way at pinch points

Improved signing and new road markings

	What worked well?

	Increased usage of cycle path provided by documental evidence. The path provides a missing link into the existing cycle network enabling access into Cheshire and large employment sites.


	What worked less well?

	Time constraints associated with delayed funding approval in respect of delivery of scheme within financial year. The effects of Covid on delivery in respect of supplies and contractors.

	How did you engage with stakeholders in the delivery of your scheme? 

	A proposal for a cycling/walking facility along the A5104 between Broughton and Saltney was included on Flintshire’s Integrated Network Map (INM) and Schedule which underwent informal engagement and a public consultation in 2017 which included the following: 
 
An informal engagement event was held with the Local Access Forum on 5th May at Wepre Visitor Centre. Members were shown the draft INM and the proposals were received positively. 
 
Drop in Events were arranged specifically for Local Members and Community and Town Councillors to view and comment on the draft INM prior to formal consultation. These were held at County Hall on the 30th and 31st May 2017.  
 
The statutory consultation ran between 3rd July and 24th September 2017 and was made available on the Council’s website.  The website homepage included a promotion banner across the top of the page advertising the consultation with a link to the consultation page.

Drop in Events were held at Mold Town Hall, Holywell Connects Office, Deeside Leisure Centre and Flint 


	Summary of any relevant events that occurred DURING implementation and any changes in context e.g. fuel prices, land-use, travel patterns, weather events

	The early onset of Covid resulting in large employers (Airbus) furloughing staff enabled the construction to be completed without any major impact on traffic flows on a busy A road

	Impact of engagement and/ or any relevant events on Scheme Delivery

	Regular consultations with residents and local business enabled a smother scheme delivery. Regular consultation took place with Airbus to mitigate any traffic management issues during a difficult time due to the onset of Covid

	What lessons have been learnt for future schemes?

	Structured approach to communications and forward works program has been essential with delivery 


	SCHEME OUTCOMES (WelTAG Stage 5)

	What were the anticipated outcomes? E.g. X% increase in active travel

	Potential increase in Active Travel modes of transport accessing services and large employment sites e.g. Airbus. The link will also form an integral section of the Mold to Chester Strategic Cycle Way
The next phase of the scheme the Saltney Ferry to Sandy Lane cycleway will provide a safe link into existing facilities in Cheshire 


	What are the realised outcomes? Please quantify where possible

	Recently installed data loggers on the completed scheme have shown significant numbers of cyclist and pedestrians utilising the facility

	How did you engage stakeholders in the monitoring and evaluation of your scheme? 

	Engagement with Sustrans and cycle user groups on promoting and usage. Meetings with Airbus to promote and evaluate usage with workforce. 

	Summary of any relevant events that occurred AFTER implementation and any changes in context e.g. fuel prices, land-use, travel patterns, weather events

	The impact of Covid resulting in change of transport, increase in cycling and walking. Due to Furlough scheme especially at Airbus roads in the vicinity are quieter and safer which created an increase in active modes of travel utilising the recently completed cycle way.

	Impact of engagement and/ or any relevant events on Scheme Outcomes

	

	What lessons have been learnt for future schemes?

	




Table 3 – Road Safety Capital Scheme Outcomes – Collision Reduction

	Personal Injury collisions pre scheme (3 years data)

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Estimated Personal Injury collision reduction at application

	Estimated reduction of Fatal collisions
	Estimated reduction of Serious collisions
	Estimated reduction of Slight collisions

	

	
	

	Actual Personal Injury collisions post scheme delivery (3 years data)

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Performance against estimated collision  reduction ( +/- estimate  pa )

	Number of Fatal collisions
	Number of Serious collisions
	Number of Slight collisions

	

	
	

	Damage only collisions  pre scheme (3 years data) if applicable

	Number of damage only collisions

	


	Actual damage only collisions post scheme delivery (3 years data) if applicable

	Number of damage only collisions

	









Table 4 – Road Safety Capital Scheme Outcomes – Collision Reduction
	Personal Injury casualties pre scheme (3 years data)

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	Estimated Personal Injury casualty reduction at application

	Estimated reduction of Fatal casualties
	Estimated reduction of Serious  casualties
	Estimated reduction of Slight casualties

	

	
	

	Actual Personal Injury casualties post scheme delivery (3 years data)

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	Performance against estimated casualty  reduction ( +/- estimate  pa )

	Number of Fatal casualties
	Number of Serious casualties
	Number of Slight casualties

	

	
	

	High Risk and Vulnerable group casualties pre scheme (3 years data)

	Fatal casualties from High Risk groups (young people and motorcyclists)
	Serious casualties from High Risk groups (Young People and Motorcyclists)
	Slight casualties from High Risk groups (Young People and Motorcyclists)

	Please specify:





	please specify:
	please specify:


	Fatal casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Serious casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Slight casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)

	Please specify:





	Please specify:

	Please specify:


	Actual High Risk and Vulnerable group casualties post scheme delivery (3 years data)

	Fatal casualties from High Risk groups (young people and motorcyclists)
	Serious casualties from High Risk groups (Young People and Motorcyclists)
	Slight casualties from High Risk groups (Young People and Motorcyclists)

	Please specify:






	please specify:


	please specify:




	Fatal casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Serious casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)
	Slight casualties from Vulnerable groups (older drivers, children, pedestrians, cyclists and equestrian)

	Please specify:







	Please specify:




	Please specify:








Table 5 – Road Safety Capital Scheme Outcomes – Safety Audits
	Please provide details of any road safety audits undertaken outlining observations and actions taken
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