
Report to accompany the Active Travel Network Map submission 

To the Welsh Ministers, 

Active Travel (Wales) Act 2013 Reporting Duties 

In accordance with the duties under section 3 (7) of the Active Travel (Wales) 
Act 2013, please find below Isle of Anglesey County Council  report on the 
level of use of active travel routes. 

Number of 

existing 
Active 
Travel 
Routes 

Insert number and length (if known) of existing active travel 
routes in your authority: 

- Walking: 0 
- Cycling: 10 (16163 metres) 
- Shared-Use: 3 (13397 metres) 

The routes on the Isle of Anglesey has decreased since the 
previous Active Travel Network Map submission due to the 
audit undertaken against the latest Welsh Government Audit 
Tool 2021. 

All previous 25 walking routes received critical fail status 
following an audit in November 2021 against the latest Welsh 
Government Audit Tool (2021) due to lack of dropped kerbs 
and/or tactile pavers across the breadth of the entire route. 
These will be prioritised for improvements in 2022 in order to 
restore their status as existing routes and meet the latest 
Active Travel Design Guidance standards. 

Baseline 
data at 2016 

As referred in the Isle of Anglesey County Council report 
submitted in 2016/17 there was no baseline data available 

and at the time it was not possible to collate such data in 
relation to: 

- Number of trips recorded 
- Percentage of children walking or cycling to school 
- Percentage of travel to work trips by walking or cycling 
- Percentage of people making active travel journeys 
- If specific data is available for existing active travel 

routes, please indicate which routes and their usage 
levels 

What data 
was 

available in 

your local 
authority to 
record 

usage? 

Due to no baseline information available for historical data, 
the IACC in 2021/22 are now investing in various monitoring 
and evaluation infrastructure such as automated counts, 
manual counts and surveying pupil active travel movements 
across the active travel settlements.



New data at 
2021 

During 2021, the IACC have been capturing new data where 
possible. 

As part of the review of the Active Travel Network Maps 
(ATNM) of Isle of Anglesey County Council (IACC) and in 
accordance with the duties outlined within the Active Travel 

(Wales) Act 2013, engagement with schools was undertaken 
separately. Primary, Secondary and Special schools in and 
near active travel designated settlements (or candidate 
designated settlements) of Isle of Anglesey County Council 
were contacted in an email campaign. All schools within or 
adjoining an active travel designated area were contacted. 

167 pupils undertook the survey. Pupils identified 220 places 
that they visit often and 300 barriers to travelling actively. 59% 
of the locations identified were schools, with green spaces and 
shops also important amenities. 49% of pupils walked to their 
noted places, with the majority of the remainder travelling by 
car/taxi/bus. 45% would like to travel by active modes more 
often, with 59% of pupils wanting to cycle more for everyday 
journeys. 

Due to limited historical data, following discussions with Welsh 
Government and Transport For Wales, the IACC decided to 
undertake Pedestrian & Cycle Surveys during December 
2021. 

Five locations were surveyed between the hours of 7am and 
7pm for the 7 day period beginning Sunday 12th Dec and 
ending Saturday 18th Dec 2021. Overall, the weather was dry 
during the monitoring period. 

The survey locations are as follows: 
? Parc Cybi, Holyhead. 
? A5 Valley to Holyhead. 
? Lon Las Cefni, Llangefni. 
? Llangefni Link Road. 
? A5025 Four Crosses to Llanfairpwll. 

The usage levels for each site can be summarised as: 

Site Location 

Parc Cybi 
A5 - Holyheaf to Valley 
(Near Former Anglesey 
Aluminium site) 

No. of Cycle 
Movements 
for Direction 
shown 
to/from site 
location 

291 

260 

No. of 
Pedestrians 
movements 
to/from site 
location 

1121 

359



Lon Las Cefni 173 

Link Road Roundabout, 
Llangefni (near Grwp 
Llandrillo Menai Site) 
A5025 - Four Crosses to 

Llanfairpwll 
What data 
will be 
available to 

support the 
next 
iteration of 

this report? 

37 

88 

400 

343 

785 

Various methods would be utilised to capture information in 
respect of monitoring and evaluating user levels and 
demands on proposed schemes. 

In relation to funding secured during 2021/22 at Lon Las 
Cefni and the Llangefni Town Centre scheme, anticipated 
methods include installing permanent cycling and pedestrian 
monitoring units. 

The benefits of such monitoring includes: 
  Utilised on dedicated cycle paths or mixed traffic lanes 
  Distinguish true bicycles from other types of traffic with 
speed and gap/headway measurements 
  Operate effectively with sustainable power supplies 
  Integrate with active signage for real-time display of cycles 
and pedestrians 

The information can also be analysed and evaluated through 
a live dashboard to access real-time information through data 
management functions on the route usage and can be 
compared across hours of the day, days of the week, and by 
month. 

Please see Appendix A (below) for an example of a scheme 
specific Monitoring and Evaluation Plan and this will be 
replicated across all schemes of similar scale. This will be 
refined and reviewed throughout the project development 
activities in conjunction with Transport for Wales, Sustrans 
and Welsh Government. 

I confirm that this report will be published online and made available in hard 
copy on request, in accordance with the statutory Active Travel Act Guidance 
(2021 edition). 

Chief Executive Signature: 

Chief Executive Name: 

Date of submission to Welsh Ministers: 31/12/2021



Appendix A - Trearddur Bay to Holyhead Train Station (Incorporating Parc Cybi, Kingsland, Penrhos Retail Park) 
Monitoring and Evaluation Plan 

1.0 Introduction 

The following plan outlines how the development of an active travel route from Holyhead Railway Station to Treaddur Bay will be 
monitored and evaluated to assess the impact of the scheme. 

2.0 Delivery Objectives: 

? Provide shared route and crossing connecting Trearddur Bay, Penrhos Retail Park with Holyhead Railway Station and 
provide a route across the A55 Junction 2, connecting Parc Cybi to Penrhos Retail Park 

? Provide a 5.5km shared active travel route between Trearddur Bay and Holyhead Station by constructing three key sections 
of path by March 2023: 

Section Start Point End Point Distance 

1 Treaddur 

Bay 

2 Holyhead 
Leisure 

Centre 

Holyhead 
Leisure 

Centre 

Tesco 

roundabout 

3.0 km 

1.2 km



3 Tesco 

roundabout 

Holyhead 
Station 

1.3 km 

3.0 Active Travel Grant Objectives 
3.1 The grant objectives are: 

? Encourage modal shift from car to active travel in isolation or in combination with public transport 

? Improve active travel access to employment, education, key services and other key traffic generating destinations 

? Increase levels of active travel 

? Connect communities 

3.2 To meet the grant objectives, the scheme between Trearddur Bay to Holyhead Train Station (Incorporating Parc 
Cybi, Kingsland, Penrhos Retail Park) would incorporate the following: 

? Ensure that the first and last mile of journeys to Holyhead Railway Station prioritise access by Active Travel mode. 

? Provide a safe route that will promote non-motorised travel between two desirable destinations. 

? Trips along the route will be for business / further travel afield as well as for pleasure, providing a sustainable route that will 
be of use for many years to come 

? Increase proportion of utility trips made by active travel among residents of Llanfawr Road



4.0 Logic Map 

4.1 To comply with the Active Travel Design Guidance (page 277) a draft logic map has been prepared to explain the 
methodology in respect of preparing and developing an monitoring and evaluation plan. Table 1 provides an example logic 
map that is scheme specific for the improvements between Trearddur Bay and Holyhead Rail Station. 

Table 1 Logic framework outlining monitoring and evaluation plan for Holyhead Railway Station to Trearddur Bay 

What is the change you expect to see? What does the project aim to 
deliver? 

Objective Input 

ATF Objective: 
Increase levels of active travel 

Increase levels of active 
travel across all 3 
sections of route 

Povision of active 
travel 

infrastructure 
from Trearddur 
Bay to Holyhead 
rail station bu 
various 
interventions such 

as shared use 

path, signage, off- 
road segregated 
section, road 
markings, etc. 

Tto be confirmed 
at design stage): 
E.g. 
? 5.5km of new 

path installed 
? number of 

signs 
installed 

? 10 cycle 
stands 
installed 

? 2 Cycle 
storage 
(lockable) 
spaces 

provided 

People are able to 
increase their 

physical activity 

Improved health 
and wellbeing 

Increase in number of active 

travel mode users following 
construction 

Output Outcome Impact Indicator Method 

How do you plan to measure this 
change? 

Frequency 

Pedestrian and cycle 
counts1 

Installation of 

automatic cycling and 
pedestrian monitoring 
unit 

User surveys 

Pre: Prior to construction 

Post: annually following 
construction for 3 years 

1 This is part of the recommended minimum approach in Chapter 16 of the Active Travel Fund Guidance.



? 2 EV 

Charging 
points for 
bikes 

ATF Objective: 
Encourage modal shift from car to active travel in isolation or in combination with public transport 

Improve active travel 
access at Holyhead 
Station 

Provision of 
active travel 

infrastructure 
from Trearddur 
Bay to Holyhead 
rail station bu 
various 
interventions such 

as shared use 

path, signage, off- 
road segregated 
section, road 
markings, etc. 

What are the 

outputs that you 
can measure? (to 
be confirmed at 
design stage): 
E.g. 
? 5.5km of new 

path installed 
? number of 

signs 
installed 

? 10 cycle 
stands 

installed 

? 2 Cycle 
storage 
(lockable) 
spaces 

provided 
? 2 EV 

Charging 
points for 
bikes 

ATF Objective: 
Improve active travel access to employment, education, key services and other key traffic generating destinations (to be completed as part of project development phase) 

Improve active travel 
access at Holyhead 
Retail Park 

Increase in proportion of 
respondents who view the 
station as a place they can 
easily walk or cycle to 

People have 
positive 
perceptions of 
walking and 
cycling to the 
station 

Active travel to 
the station 
increases 

Travel to the 

station by car 
decreases 

Increase in number of active 

travel users arriving at the 
station 

Active travel 

becomes the 
natural choice 
for last mile of 

journeys to 
Holyhead 
Station 

Decrease in proportion of users 
travelling to station by car, 
combined with increase in 

proportion of users who 
travelled by active modes 

Pre: Prior to construction 

Station Survey Post: 3-6 months 

following construction 

Pedestrian and cycle 
counts1 

User surveys 

Pre: Prior to construction 

Post: annually following 
construction for 3 years 

Decrease in traffic speed and 
volume outside the station 

Traffic speed and 
volume measurements 

Post: annually following 
construction for 3 years



Improve active travel 
access at Holyhead 
Leisure Centre 

Improve active travel 
access to Parc Cybi 

Increase in usage to 
connecting communities 
by means of active 
travel (between 
Trearddur Bay and 
Holyhead


