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Local Transport Capital Grants FY2022-23 
Application Form 

WELSH GOVERNMENT LOCAL TRANSPORT CAPITAL GRANTS FY2022-23 
APPLICATION FORM 

LOCAL TRANSPORT FUND AND RESILIENT ROADS FUND 

Local Authorities shall complete one form per scheme. A scheme may comprise a single project or package of associated projects 

Local Authority 
Scheme Name 

Grant (please select one) 
Date of Scheme 

Funding required for 2022-23 

Project Manager Contact Name 

Contact Telephone 
Contact email 

Authorised by (e.g. Head of Finance or 
Transport Services) 

Cyngor Sir Ynys M n - Isle of Anglesey County Council 

Bus Interchanges Project 

Local Transport Fund / Resilient Roads Fund 

April 2022 - March 2023 

 630,000 
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Local Transport Capital Grants FY2022-23 
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WELTAG CHECKLIST 

  Which WelTAG Stages have you completed? Please tick all that apply. 

Stage 1 x Stage 2 x Stage 3 x Stage 4 

This grant application form provides summarised approach to addressing the WelTAG Stage 1 and Stage 2 
processes, with a separate document attached with provides design details and costs (Annexe A: Bus Interchanges 
Project, Dated 09.02.2022). 

Further detailed design is ongoing to complete up to a WelTAG Stage 3-level output which will provide final 
detailed costs. 

  What level of risk is your study? Please tick one (See WelTAG page 34 for definitions). 

Low x Medium High 

Risk is low   with all elements to be constructed within the public highway and at locations where there is already 
bus stop infrastructure in place. 

  Who is or will be on your Review Group? Please give job title and department/ organisation representing. 

Economic 
Social 
Cultural 
Environmental 
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Active Travel Expert 
Others (please specify) 

For packages, where there are different Review Groups, please list the projects below and provide information on who is 
or will be on the review group for each project: 

Not Applicable. 

  What WelTAG Stages do you plan to have completed by the end of 2022-23? Please tick all that apply 

Stage 1 x Stage 2 x Stage 3 x Stage 4 x 

During 2021-22 a Stage 3 WelTAG summary will be finalised with an updated scheme design and scheme cost 
estimate. 

During 2022-23 a Stage 4 WelTAG will be produced, which will include: 

  Typical number of bus passengers at stop 
  Inputs: cost of delivering the bus stop / interchange improvements 
  Outputs: location of bus stop improvements and itemised list of components (shelter, information totems, 

kerbline realignment etc) 
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Local Transport Capital Grants FY2022-23 
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SCHEME DESCRIPTION 

Please provide a brief description of the scheme. If your application is for a scheme that will take longer than a financial year to 
complete, we require a description of the whole scheme and the elements to be delivered in each financial year. Applications for a 
package of schemes should contain a costed list of the associated projects in priority order. 

Attach A4 location maps, project(s) drawing(s) and any other supporting information separately. 

Page 4 of 24



Local Transport Capital Grants FY2022-23 
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Anglesey Bus Interchange Improvement Project 
Details of the proposed improvements are provided in the attached report 
[see Annexe A: Bus Interchanges Project, Dated 09.02.2022] 

In summary, Isle of Anglesey County Council proposes to improve eight key bus interchanges within Anglesey  five 
towns   Holyhead, Llangefni, Menai Bridge, Amlwch and Beaumaris. Creating more attractive and comfortable bus 
interchanges / stops with improved information would potentially encourage more people to utilise local buses which 
ultimately would lead to addressing targets for sustainable travel and decarbonisation of the transport sector. 

The current bus interchanges/stops comprise of a simple bus stop configuration, which generally fall below the typical 
expectations of a town centre interchange when compared to best practice standards. Improvements to the bus stops 
and associated facilities would provide greater comfort and safety, prominence/attractiveness, and protection during 
inclement weather. Provision of electronic information on bus timings and routes would also help to make bus travel 
more attractive. 

The proposed package of schemes comprises of improvement of bus stops and their immediate surroundings, with a 
view to incorporate the following enhancements (subject to further design development, identification of local constraints 
and local authority/town council approval): 

  Bus shelters with eco characteristics where feasible 
  Electronic information displays showing bus information. 
  New flags, posts, and cases 
  Paving and kerb works 
  Bus stop road markings 
  New/additional seating 
  Landscaping 
  Lighting 
  Cycle Storage 
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The proposed bus stop / interchange improvement locations are as follows: 
1. Summer Hill bus stop Holyhead (OS GB grid reference SH 24660 82695) 
2. Cenotaph bus stop Holyhead (OS GB grid reference SH 24770 81948) 
3. L n Goch bus stop Amlwch (OS GB grid reference SH 44370 92916) 
4. Swyddfa Bost Post Office bus stop Church St Llangefni (OS GB grid reference SH 45916 75803) 
5. High Street Llangefni (OS GB grid reference SH 45757 75723) 
6. Spar bus stop Beaumaris (OS GB grid reference SH 60562 76076) 
7. Ena  bus stop Beaumaris (OS GB grid reference SH 60571 76086) 
8. Wood Street bus stop opposite library Menai Bridge (OS GB grid reference SH 55615 72008) 
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Local Transport Capital Grants FY2022-23 
Application Form 

SCHEME BUSINESS CASE 

1. STRATEGIC CASE 

The Case for Change 

Llwybr Newydd sets out a vision for a transport system that 
contributes to a more equal Wales and to a healthier Wales, that 
everyone has the confidence to use. Bus travel is a critical 
component of a future sustainable travel system in Wales, and 
helps people to access services, health centres, education, and 
employment, and as a result contributes towards the local 
economy in each area of Wales. 

Current and Future Barriers and Opportunities 
What are the local and wider issues, both transport and non- 
transport that this scheme will address in the short and long 
term? Refer to Future Trends Report. Include baseline data 
where available. What will happen if no action is taken? 

Although travel demand by all modes in Wales has followed a 
continuous upward path, bus travel has experienced a drop 
demand of 33% between 2010 and 20191. This trend of lower year- 
on-year bus use will continue unless major improvements and 
modernisations are implemented. 

In Anglesey, one of the barriers to bus use is poor and sub- 
standard bus stop infrastructure and provision of information   
which will need to be addressed if bus services are to play a 
greater role in carrying people in Anglesey. 

Scheme objectives 
What are the objectives of the scheme? (there should be up to 5 
or 6 and should be Specific, Measureable, Achievable, Realistic 
and Time-limited) 

1Future Trends Report 2021 (Welsh Government) 
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The components of bus are networks and timetables, bus vehicles, 
corridor and stop infrastructure, ticketing, information, and 
branding / marketing. All of these components need to be 
addressed to improve attractiveness and usage of bus services.
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This project in Anglesey is aimed at addressing the current poor 
and sub-standard infrastructure and information at key bus 
interchanges in Anglesey  main towns. The overall objectives are: 

  With better bus infrastructure and information an 

overarching objective is to increase bus usage (although this 
will also be dependent on the quality, frequency, and general 
operation of bus services) 

  The local objective of the project is to provide better facilities 
and information at bus stops and interchanges such that 
travellers feel comfortable and secure and have knowledge 
of local bus service timings and routes. 

  Upgrade bus stop infrastructure to best practice. 

  Provide passengers with electronic data showing timetables 
and / or real time information on bus departures (Note: 
Electronic data displays to be funded separately). 

Scheme outputs 
What are the specific outputs that the scheme will deliver? 

The improved bus interchanges will comprise of upgraded waiting 
facilities and information   with the following upgrades at each of 
eight bus interchange locations: 
1.New Bus shelters with focus on eco credentials such as sedum 

roofs & solar panels. 
2.Electronic Information signs displaying timetables and / or real 
time information on bus departures ((Note: Electronic data displays 
to be funded separately) 
3.New posts, flags & cases 
4.Kerb works 

5.Bus Stop Markings 
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Local Transport Capital Grants FY2022-23 
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6.New Seating area 
7.Landscaping 
8.Lighting 
9.Cycle Storage 

The Wales Transport Strategy Llwybr Newydd has set out a vision 
for a stable and coherent network of bus services that are fully 
integrated with other modes of public transport, that are reliable, 
affordable, flexible, easy to use, low-carbon and that encourage 
more people to use the bus rather than their cars. 

Fit with Policies and Plans 
Please indicate where this scheme fits with local policies and 
plans such as the Local Well-being Assessment, Local Transport 
Plan and any other related policies and plans. 

Creating more attractive and comfortable bus stops with improved 
facilities and information will encourage more people to utilise local 
buses which ultimately would lead to assisting in decarbonising 
the transport sector and meeting government targets in respect of 
sustainable travel. 

The North Wales Joint Local Transport Plan (2015) sets out 
priorities, including raising the profile and performance of public 
transport services in North Wales, and providing high quality 
interurban bus services. The Plan refers (p52) to bus stop and bus 
boarding improvements, signage improvements, and shelter 
provision. 

In FUTURE WALES: The National Plan 2040, Policy 12   Regional 
Connectivity states that there is a need to invest in the 
development of integrated regional and local bus networks to 
increase modal share of bus travel and improve access by bus to a 
wider range of trip destinations. 
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Community Engagement and Consultation 
Please summarise how you have engaged local communities 
and consulted on your proposals. How have you involved those 
with protected characteristics? How has this process informed 
the scheme design? 

Active Travel (Wales) Act 2013 
Please set out how you have had regard for walkers and cyclists 
and what steps you have taken to enhance the provision for 
walkers and cyclists, during construction and in scheme design. 

Fit with Grant Purpose/ Objectives 

Please outline below how your scheme contributes to the relevant grant purpose/ objectives. Please only fill in for the grant that you 
are applying for and leave the other blank. 

Grant name Grant purpose/ objectives Scheme Contribution 

Local 

Transport 
Fund 

  Deliver the vision and priorities of Llwybr Newydd in a way 
that is good for people and communities, good for the 
environment, good for the economy and places, good for 
culture and the Welsh language. 

  Deliver an accessible, efficient, sustainable transport system 
that is safe, well-managed and adapts to and mitigates for 
climate change. 

  Deliver the priorities in Llwybr Newydd 
o Bring services to people in order to reduce the need to 

travel; 

  Bus interchanges are important places in 
people  everyday travel and are focal 
points for travel within and beyond local 
communities. 

  Travel by public transport is an essential 
component of providing people with 
access to jobs, education and services 
and the associated economic benefits. 

  Anglesey has a high proportion of 
Welsh-speakers and hence providing 
local people with good public transport 
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Development of the scheme designs includes engagement and 
workshops with Town Councils and other local stakeholders in 
order to ensure any relevant comments are captured and 
addressed in the installed schemes. 

Development of the scheme designs includes reviewing bus 
interchange locations and their provision for people on foot, 
wheelchair uses, and for cyclists. Design development includes for 
upgrades to facilities / footways.
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o Allow people to move easily from door to door by 
accessible, sustainable transport services and 
infrastructure; and 

o Encourage people to make the change to more 
sustainable transport. 

  Contribute to actions set out in Llwybr Newydd, including the 
9 mini plans. 

services and facilities, such that they are 
able to be economically active in their 
own communities, contributes positively 
towards maintaining Welsh-speaking 
communities. 

  High quality bus services and 
interchange / waiting facilities are a 
necessary component of delivering am 
accessible, efficient, and sustainable 
transport system that is safe, and 
contributes towards climate change 
mitigation by providing people with an 
alternative to private car use. 

Resilient 
Roads Fund 

  Address disruptions caused by severe weather to the 
highway network, especially to the public transport network 

High quality bus interchange facilities, with 
real time information, increases the 
perception of permanence and reliability. 
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2. TRANSPORT CASE 

Impact Assessment 

Transport schemes must seek to maximise their contribution to the WTS ambitions, which are linked to the well-being goals. Please 
provide a summary of the expected impacts of the scheme. This should be informed by the statutory and non-statutory impact 
assessments including who is affected, how, and key qualitative/ quantitative supporting evidence. The impacts shown below 
should always be considered, but the list is not exhaustive and other impacts may be relevant. Impacts may be positive, negative, 
or neutral, and should consider all users including those with protected characteristics. 
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WTS Ambition Impacts 

Equality 
  Equality, diversity and human rights impact 

assessment 

Good for People 
& Communities 

Good for people and 
communities 
A transport system 
that contributes to a 
more equal Wales, a 
healthier Wales and 
that everyone has the 
confidence to use 

  Affordability: is there any change to the cost of 
travel paid by users 

Health 
  Health impact assessment 
  Physical activity: the amount of walking, cycling 

and other physical exercise undertaken by 
people 

Confidence and Safety 
  Accidents: the number and severity of injuries 
  Security: how safe do people feel? 
  Journey quality: for example, the comfort of the 

vehicle and access to information 

How does the scheme reduce negative impacts and 
maximise positive impacts? 

Key impacts: 

  Provides improved access to public transport for all 
members of society, with good access for disabled 
people. 

  Standard WebTAG-based parameters indicate that 
improved comfort and information for bus passengers 
has an effective improvement in Generalised Journey 
Cost 

  Increased bus travel will include an associated 

increase in walking by passengers to and from bus 
stops. DfT data2 indicates that typical walk distances 
to bus stops are around 400m. 

  High quality bus interchange facilities and information 
provides passengers with a higher degree of comfort 
and safety. 

  Improvements at bus stops will include works to 
kerbs to improve level boarding access to buses 
which increases accessibility for all travellers. 

2 National Travel Survey 2019 
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Good for the 
Environment 

Good for the 
environment: A 

transport system that 
delivers a significant 
reduction in 

Greenhouse gas 
emissions, maintains 
biodiversity and 
ecosystem resilience 
and reduces waste 

Greenhouse Gas 

  Greenhouse gases: is there a change in the 
amount of greenhouse gases emitted 

Biodiversity and Ecosystem Resilience 
  Biodiversity: is there an impact on wildlife and 

the number of species 
  Water Environment: is there an impact on water 

courses 
  Air pollutants: is there a reduction in air 

pollutants from transport? 
  Noise pollution: is there a reduction in noise? 
Waste 
  Reduction of waste 
  Percentage of waste produced by the transport 

sector that is reused or recycled 

Improved bus stops / interchanges will have the following 
effects: 

  Higher bus use and associated reduction in travel by 
private cars will have an associate reduced carbon 
impact. 

  People using buses instead of cars will result in an 
overall reduction in local air pollutants 
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Cohesive Communities 

  Access to services: impact on journeys to key 
services such as health facilities, schools 

  Access to employment: how many jobs can 
people reach and what is the journey time 

  Severance: do any groups of people become 
separated from others or facilities 

Good for the 

Economy & 
Places 

Good for the economy 
and places: a 
transport system that 
contributes to our 
wider economic 
ambitions, helps local 
communities, 
supports a more 
sustainable transport 
supply chain, uses 
the latest innovations 
and addresses 
transport affordability 

  Rural impact assessment 
Innovation 
  Use of and support for innovation 
Distribution of Goods 
  Sustainable movement of goods 
Affordability 
  Transport costs: monetary costs paid by those 

travelling e.g. vehicle operating costs, tolls, and 
public transport fares. 

  Accidents: the cost of accidents. 
  Capital costs: to the public sector, to the private 

sector from the scheme itself and from the 
impacts 

  Revenue costs: to the public sector, to the 
private sector, and to end users from the 
scheme itself and from the impacts 

  Local economy: how does the scheme affect the 
sectors in the local economy? 

Improved bus stops / interchanges will have the following 
effects: 

  Improved quality bus stops will provide people with 
comfortable and safe surroundings, and provide level 
boarding onto buses 

  Better overall bus services and infrastructure will 

provide people with sustainable travel access to jobs, 
education and services and have associated 
economic benefits. 

  Better real time information and integrated, smart 
ticketing helps people travel confidently across 
different modes of transport at the best time and cost 
for them 
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Good for Culture 
& the Welsh 

Language 

A transport system 
that supports the 
Welsh language, 
enables more people 
to use sustainable 

transport to get to 
arts, sport and cultural 
activities, and protects 
and enhances our 
historic environment 

The Welsh language 
  Welsh Language impact assessment 
Arts, Sports and Culture 
  Access to arts, sports and culture 
Historic Environment 
  Landscape: is there a visual or other impact on 

the landscape 
  Townscape: is there a visual or other impact on 

the townscape 
  Historic Environment: are there any changes in 

areas of historical interest? 

Improved bus stops / interchanges will have the following effects: 
  Anglesey has a high proportion of Welsh-speakers and hence 

providing local people with good public transport services and 
facilities, such that they are able to be economically active in 
their own communities, contributes positively towards 
maintaining Welsh-speaking communities. 

  High quality bus interchange infrastructure will improve the 
local townscape at each of the bus stop locations. 
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Value for Money 
Please explain what steps have been taken to ensure costs have been kept as low as possible and to quantify if the funding 
requested will represent value for money. Include Benefit Cost Ratio (BCR) if known: 
Approach to Design and Cost 
Bus interchange improvements are to be provided at eight locations in Anglesey  main towns. Each bus interchange 
improvement has been subject to a bespoke design such that existing infrastructure is retained where appropriate to 
ensure costs are minimised. 

Benefits for improved infrastructure and information 
The primary mechanism through which bus improvements translate into higher demand and benefits for users is 
through adjustments to the actual or perceived cost of travel, which is expressed in the term Generalised Journey Time 
(GJT). Quicker bus speeds and more frequent services are a critical factor in improving services, but other   
measures (for example improved bus stops and vehicles) relate to the quality of bus services. Such quality factors can 
have some impact on actual journey times, but they also affect the way users perceive bus services and make bus 
travel more attractive at any given level of cost or journey time. There are a range of values in technical literature   
typically based on   to pay  or stated preference surveys   which express these improvements as reduction 
in GJT. Typical values for bus stop improvements are shown in the tabulation below (primarily drawn from a 2009 report 
undertaken for the DfT on the role of   measures  in influencing bus patronage growth which has been subsequently 
adopted into WebTAG guidance M3.2.1). 

Quality Factor 
New Bus Shelters 
Real time passenger information 

Value (Generalised Journey Time) 
1.08 minutes 
1.69 minutes 

The potential uplift in passenger demand is calculated by applying an elasticity of demand with respect to GJT (where 
elasticity is a parameter which determines the relationship between changes in GJT and changes in demand). Hence, 
improved bus stops and provision of information will tend to produce an uplift in passenger demand in line with the 
reduction in perceived GJT. 
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3. MANAGEMENT CASE 
Can the scheme be delivered? What are the risks? 

A project plan identifying timelines for activities and key milestones must be provided for each scheme appropriate to the scale, 
complexity and risks associated with the scheme. 

How will the scheme be delivered? 

Schemes are being design by IACC (in 2021-22), and are proposed to be constructed by the Council  term contractor. 

What are the key activities and milestones identified? 
Provide a summary of the key dates below and attach a copy of your project plan if appropriate. Include actual/anticipated dates for completion of 
milestones. This should include, as a minimum, design, timing of approvals, procurement, construction period and anticipated completion where applicable 

Design Activity   January   March 2021 (ongoing and already funded) 
Construction Activity April 2022 onwards 

Have the key risks been identified? 
If yes, please provide a summary of the key risks and attach relevant evidence e.g. a risk register 

Yes/No 

  Public acceptance: Consultation with local town councils is being undertaken 
  Impact of utilities: Information on the presence of utilities is being utilised in scheme design to avoid conflicts. 

Have all the necessary permissions been identified? (e.g. TROs, flood-risk permits, land) 
If Yes, what permissions are required? 

Yes/ No 

No formal permissions are required as the locations are already bus stops and hence planning permission is not 
required. 
Have all the necessary permissions been secured? 
If yes, please provide a summary below and attach relevant evidence to provide confirmation (eg. email or other 
correspondence). If no, what permissions have been secured, which remain outstanding and what is their current 
status? 

Yes/ No 

No formal permissions are required as the locations are already bus stops and hence planning permission is not 
required. 
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Have all land ownership requirements been identified or resolved? 
Please provide a summary below including details of known land ownership issues and evidence of any that have 
been resolved. 

No land acquisition is required as the locations are already bus stops. 

Have you undertaken your Regulatory Impact Assessments including EQIA? 
If Yes, please provide evidence and information of whether it resulted in any changes to the proposals. If No, 
please provide details of when one is to be carried out. 

Have any other survey requirements been identified or undertaken? Eg. utilities, SUDS 
engagement, ecological, archaeological Please provide a summary below 
Utilities have been identified. 

Drainage requirements are unchanged from present situation. 

Yes/ No 

Yes/ No 

An RIA and EQIA will be undertaken prior to implementation of bus stop / interchange upgrades. 

Yes/ No 
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4. FINANCIAL CASE 

Financial expenditure profile 

 000s, Outturn prices (gross of grant / contributions shown separately below) 
Pre 

2021/22 

Surveys 

Design 
Land Purchase 

Accommodation Works 

Construction 

Project Management 

Monitoring and Evaluation 
Promotion 

GROSS TOTAL 

Match funding amount, percentage 
contribution and funding source(s) 
(insert name of organisation) 
NET TOTAL 

2021/22 
2022/23 

projected 
2023/24 2024/25 2025/26 Later Total 

 559.90 

 55.10 

 15.00 

 630.00 

 630.00 
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Quarterly Expenditure Profile 

Expenditure should be planned as early as possible in the financial year to ensure confidence in a full spend. Expenditure planned 
for Quarter 4 should be limited to minimise the risk of underspend. 

Forecast FY2022-23 Expenditure (in  000s) 
Quarter 2 Quarter 1 

Surveys 

Design 
Land Purchase 

Accommodation Works 

Construction 

Project Management 

Monitoring and Evaluation 
Promotion 

GROSS TOTAL 

Match funding amount, percentage 
contribution and source(s) (insert name of 
organisation) 
NET TOTAL  33.51  127.26  218.50  250.75 

Quarter 3 Quarter 4 

 28.00 

 5.51 

 0.00 

 111.98 

 13.78 

 1.50 

 33.51  127.26 

 195.97 

 16.53 

 6.00 

 218.50 

 223.96 

 19.29 

 7.50 

 250.75 
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5. COMMERCIAL CASE 

How will the scheme be procured? What is the number and experience of the likely suppliers? What are the key contractual 
arrangements, what is the contract length? 

Key aspects of the commercial approach are: 

  Bus stop improvements will be carried out by IACC  term contractor. 
  Bus stop equipment (e.g. shelters) will be specified during the design and a supplier identified through available 

framework contracts. 
  Effective procurement is fundamental to the Isle of Anglesey County Council and the delivery of value for money, 

community well-being and sustainability will be a key focus for this project. 
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MONITORING AND EVALUATION 

Has a monitoring and evaluation plan been prepared? 
If yes, please provide details below or attach relevant documents as evidence. What is the baseline data and relevant targets? 

Overall bus patronage data will be monitored on a regular basis to observe and measures trends. 
Feedback will be obtained from stakeholders and local people in respect of the quality, comfort, safety, and 
environmental aspects of the schemes (after their installation). 
A further phase of monitoring and evaluation will follow in the 12 months following scheme opening, subject to 
funding. 

Has any monitoring or evaluation work already taken place? 
If yes, please provide details below and attach any relevant documents to this application as evidence. 

Existing bus patronage has not been measured due to present COVID effects. 
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PROMOTION 

How do you plan to promote your scheme and encourage people to make the change to more sustainable modes of travel? 

The bus stops will include electronic display panels which will serve as a means to encourage people to make more 
trips by bus by provision of reliable and up-to-date information. 

Council social media will be utilised to inform the public about the newly installed bus waiting facilities after completion 
of the schemes. 
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WELSH GOVERNMENT LOCAL TRANSPORT CAPITAL GRANTS FY2022-23 

Cyngor Sir Ynys M n Isle of Anglesey County Council 

SCHEME DESCRIPTION 
Please provide a brief description of the scheme. If your application is for a scheme that will take longer than a 
financial year to complete, we require a description of the whole scheme and the elements to be delivered in each 
financial year. Applications for a package of schemes should contain a costed list of the associated projects in 
priority order. 

Isle of Anglesey County Council 
proposes to improve eight key bus 
interchanges within Anglesey  five 
towns   Holyhead, Llangefni, Menai 
Bridge, Amlwch and Beaumaris. 
Creating more attractive and 
comfortable bus interchanges / stops 
with improved information would 
potentially encourage more people to 
utilise local buses which ultimately 
would lead to addressing targets for 
sustainable travel and decarbonisation 
of the transport sector. 

1, 2 
(Holyhead) 

3 
(Amlwch) 

6, 7 
(Beaumaris) 

4, 5 
(Llangefni) 

8 (Menai 
Bridge) 

Bus Interchanges / Stops OS Grid 
1. Summer Hill bus stop Holyhead 
2. Cenotaph bus stop Holyhead 
3. L n Goch bus stop Amlwch 
4. Swyddfa Bost Post Office bus stop Church St Llangefni 
5. High Street Llangefni 
6. Spar bus stop Beaumaris 
7. Ena  bus stop Beaumaris 
8. Wood Street bus stop opposite library Menai Bridge 

SH 24660 82695 
SH 24770 81948 
SH 44370 92916 
SH 45916 75803 
SH 45757 75723 
SH 60562 76076 
SH 60571 76086 
SH 55615 72008 

The current bus interchanges/stops comprise of a simple bus stop configuration, which generally 
fall below the typical expectations of a town centre interchange when compared to best practice 
standards. Improvements to the bus stops and associated facilities would provide greater 
comfort and safety, prominence/attractiveness, and protection during inclement weather. 
Provision of electronic information on bus timings and routes would also help to make bus travel 
more attractive. 

The proposed package of schemes comprises of improvement of bus stops and their immediate 
surroundings, with a view to incorporate the following enhancements (subject to further design 
development, identification of local constraints and local authority/town council approval): 

1. Bus shelters with eco characteristics 
where feasible 

2. Electronic information displays showing 
bus information. 

3. New flags, posts and cases 

4. Paving and kerb works 
5. Bus stop road markings 
6. New/additional seating 
7. Landscaping 
8. Lighting 
9. Cycle Storage 

Scheme descriptions and estimated costs are summarised on the following pages, and an 
overall financial profile is shown in Appendix A. 
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Summer Hill bus stop, Holyhead 

Stop ID: ynydmgd | OS GB grid reference: SH 24660 82695 

Bus Stop   Google Streetview Bus Stop Location Plan 

Bus Services serving the bus stop Existing Bus Stop Arrangement (OS Mapping) 

Description of Scheme 

This bus stop in Holyhead is an important 

bus interchange which serves as a waiting 

area for passengers, and also as a location 

where passengers can transfer between 

services. It is proposed to widen the 

footway at the stop location (which a 

significant proportion of the scheme cost). 

Indicative Cost 

 155,000* 

This is based on an initial estimate of costs 

and is subject to design development, 
stakeholder consultation and a further 

costing exercise. 
* Excludes electronic information displays 
** To be procured separately 

09 February 2022 

Improvement Applies 

New Bus shelter 

Electronic information displays 
(1 large-size totem and 1 next bus display) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

3 

**



Cenotaph bus stop, Holyhead 
Stop ID: ynyamgm | OS GB grid reference: SH 24770 81948 

Bus Stop   Google Streetview Bus Stop Location Plan 

Bus Services serving the bus stop Existing Bus Stop Arrangement (OS Mapping) 

Description of Scheme 

This bus stop in Holyhead is an important 

bus stop close to the Railway Station 

serving long distance and local buses. 

Indicative Cost 

 65,000* 

This is based on an initial estimate of costs 

and is subject to design development, 
stakeholder consultation and a further 

costing exercise. 

* Excludes electronic information displays 

** To be procured separately 

09 February 2022 

Improvement Applies 

New Bus shelter 

Electronic information displays 
(1 large-size totem) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

4 

**



L n Goch bus stop, Amlwch 
Stop ID: ynyadap | OS GB grid reference: SH 44370 92916 

Bus Stop   Google Streetview Bus Stop Location Plan 

Bus Services serving the bus stop Existing Bus Stop Arrangement (OS Mapping) 

Description of Scheme 

This bus stop in Amlwch is a terminus point 

for services to Bangor and Llangefni   and 

is an important waiting area for passengers 

within Amlwch and the wider northern part 

of Anglesey. 

Indicative Cost 

 45,000* 

This is based on an initial estimate of costs 

and is subject to design development, 
stakeholder consultation and a further 

costing exercise. 

* Excludes electronic information displays 

** To be procured separately 

09 February 2022 

Improvement 

New Bus shelter 

Electronic information displays 

(1 medium-size totem) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

5 

** 

Applies



Swyddfa Bost Post Office bus stop Church St, Llangefni 

Stop ID: ynyatwg | OS GB grid reference: SH 45916 75803 

Bus Stops   Google Streetview 

Bus Services serving the bus stop Bus Stop Location Plan Existing Bus Stop Arrangement 
(OS Mapping) 

Description of Scheme 

This is a two-bay bus stop in 

Llangefni for terminating and through- 

buses, which also serves as a location 

where passengers can transfer between 

services. Treatment of the large two-bay 

stop and adjacent footway / guardrails 

leads to a higher than normal cost. 

Indicative Cost 

 100,000* 

This is based on an initial estimate of 

costs and is subject to design 

development, stakeholder consultation 

and a further costing exercise. 

* Excludes electronic information displays 

** To be procured separately 
09 February 2022 

Improvement Applies 

New Bus shelter 

Electronic information displays 

(1 medium-size totem and 2 next bus displays) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

6 

**



High Street, Llangefni 
Stop ID: ynyatwt | OS GB grid reference: SH 45757 75723 

Bus Stop   Google Streetview Bus Stop Location Plan 

Bus Services serving the bus stop 

Description of Scheme 

This bus stop in Llangefni is an important 

stop for local and through-buses, which 
also serves as a location where 

passengers can transfer between services. 

Indicative Cost 

 60,000* 

This is based on an initial estimate of costs 

and is subject to design development, 
stakeholder consultation and a further 

costing exercise. 

* Excludes electronic information displays 

** To be procured separately 

Improvement Applies 

New Bus shelter 

Electronic information displays 
(1 medium-size totem) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

** 

09 February 2022 7



Spar bus stop, Beaumaris 

Stop ID: ynyadjw | OS GB grid reference: SH 60562 76076 

Bus Stop   Google Streetview 
Bus Stop Location Plan 

Bus Services serving the bus stop Existing Bus Stop Arrangement (OS Mapping) 

Description of Scheme 

This bus stop in Beaumaris is the main 

westbound boarding point for bus services 

towards Bangor. The historical 

characteristics of the streetscape and 

buildings mean that provision of a standard 

large shelter is not feasible. 

Indicative Cost 

 45,000* 

This is based on an initial estimate of costs 

and is subject to design development, 
stakeholder consultation and a further 

costing exercise. 

* Excludes electronic information displays 

** To be procured separately 

09 February 2022 8 

Improvement 

New Bus shelter 

Electronic information displays 
(1 medium-size totem) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

** 

Applies



Ena  bus stop, Beaumaris 
Stop ID: ynyadjg | OS GB grid reference: SH 60571 76086 

Bus Stop   Google Streetview Bus Stop Location Plan 

Bus Services serving the bus stop Existing Bus Stop Arrangement (OS Mapping) 

Description of Scheme 

This bus stop in Beaumaris is the main 

eastbound alighting point for bus services 

from Bangor. The historical characteristics 

of the streetscape and buildings mean that 

provision of a standard large shelter is not 
feasible. 

Indicative Cost 

 45,000* 

This is based on an initial estimate of costs 

and is subject to design development, 
stakeholder consultation and a further 

costing exercise. 

* Excludes electronic information displays 
** To be procured separately 

09 February 2022 9 

Improvement 

New Bus shelter 

Electronic information displays 
(1 medium-size totem) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

** 

Applies



Wood Street bus stop opposite library, Menai Bridge 
Stop ID: ynydajp | OS GB grid reference: SH 55615 72008 

Bus Stop   Google Streetview Bus Stop Location Plan 

Bus Services serving the bus stop Existing Bus Stop Arrangement (OS Mapping) 

Description of Scheme 

This bus stop in Menai Bridge is an 

important bus interchange which serves 

as a waiting area for passengers, and 

also as a location where passengers 
can transfer between services. 

Indicative Cost 

 100,000* 

This is based on an initial estimate of 

costs and is subject to design 

development, stakeholder consultation 

and a further costing exercise. 

* Excludes electronic information displays 

** To be procured separately 

09 February 2022 

Improvement 

New Bus shelter 

Electronic information displays 

(1 large-size totem and 1 medium-size totem) 

New flags, posts and cases 

Paving and kerb works 

Bus stop road markings 

New/additional seating 

Landscaping 

Lighting 

Cycle Storage 

10 

** 

Applies
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WELSH GOVERNMENT LOCAL TRANSPORT CAPITAL GRANTS FY2022-23 

Cyngor Sir Ynys M n Isle of Anglesey County Council 

Forecast FY2022-23 Expenditure (in  000s) 

Stop Estimated Cost 

Summer Hill bus stop Holyhead 

Cenotaph bus stop Holyhead 

L n Goch bus stop Amlwch 

Swyddfa Bost Post Office bus stop Church St Llangefni 

High Street Llangefni 

Spar bus stop Beaumaris 

Ena  bus stop Beaumaris 

Wood Street bus stop opposite library Menai Bridge 

 155,000 

 65,000 

 45,000 

 100,000 

 60,000 

 45,000 

 45,000 

 100,000 

This is based on an initial estimate of costs and is subject to design development, stakeholder 
consultation and a further costing exercise. 

09 February 2022 12


