AS5 Schedule 2

SCHEDULE 2
PROGRAMME
1. Commencement Date is 16th December 1998
2. Completion Date is 15th December 2001

Access is required to the Temporary Adjacent Areas (Clause 8.3.2) on 16th December 1998.

Access is required to the Adjacent Areas (Clause 8.3.3), other than those listed below, on 16th
December 1998.

Access to the Adjacent Areas (AA) shown on the drawings as "Not in CPO" and listed below are
shown individually:

Drawing Plot Location Access Date
964057/NR/102 AA required for new wetland South of new road 3 April 1999
Other Areas

964057/NR/102 Site of new road required for South of new road 3 April 1999
new wetland

964057/NR/202 Site of new road required for South of new road 16 December 1998
habitat mitigation area near Craig Elthin
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